
Activity ID Activity Name Original
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 Duration

Total Float Early Start Early Finish Longest Path CalendarActivity

Count

Activity Status

TotalTotal 1215 1215 0 05-Jul-22 01-Nov-25 724

PHASE 1PHASE 1 488 488 0 05-Jul-22 05-Nov-23 *Standard 7-day calendar 7

ADMINISTRATIVEADMINISTRATIVE 488 488 0 05-Jul-22 05-Nov-23 *Standard 7-day calendar 7

A100 BID DATE 0 0 0 05-Jul-22 05-Jul-22 *Standard 7-day calendar 1 Not Started

A110 AWARD OF CONTRACT 30 30 0 05-Jul-22 03-Aug-22 *Standard 7-day calendar 1 Not Started

A120 INITIAL SHOP DRAWINGS/SOURCE OF SUPPLY 14 14 0 04-Aug-22 17-Aug-22 *Standard 7-day calendar 1 Not Started

A130 SUBMITTAL REVIEW & DELIVERY 73 73 0 18-Aug-22 29-Oct-22 *Standard 7-day calendar 1 Not Started

A140 NOTICE TO PROCEED 0 0 0 09-Nov-22 09-Nov-22 *Standard 7-day calendar 1 Not Started

A150 ACTUAL START OF WORK PHASE 1 0 0 0 09-Nov-22 09-Nov-22 *Standard 7-day calendar 1 Not Started

A160 COMPLETE PHASE 1 0 0 0 05-Nov-23 05-Nov-23 *Standard 7-day calendar 1 Not Started

PHASE 1 STAGE 1PHASE 1 STAGE 1 15 15 0 30-Oct-22 14-Nov-22 *Standard 7-day calendar 7

ADMINISTRATIVEADMINISTRATIVE 5 5 0 09-Nov-22 14-Nov-22 *Standard 7-day calendar 2

A1.1-1 START STAGE 1.1 0 0 0 09-Nov-22 09-Nov-22 *Standard 7-day calendar 1 Not Started

A1.1-2 COMPLETE STAGE 1.1 0 0 0 14-Nov-22 14-Nov-22 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 5 5 0 09-Nov-22 13-Nov-22 *Standard 7-day calendar 3

R1.1-1 INIT SED/EROS CONTROLS SILT FENCE PH 1 2 2 0 09-Nov-22 10-Nov-22 *Standard 7-day calendar 1 Not Started

R1.1-2 CONSTRUCT SCE PHASE 1 1 1 0 11-Nov-22 11-Nov-22 *Standard 7-day calendar 1 Not Started

R1.1-3 CLEARING & GRUBBING PH 1 and UTILITY RELOCATION 2 2 0 12-Nov-22 13-Nov-22 *Standard 7-day calendar 1 Not Started

MOTMOT 12 12 3 30-Oct-22 10-Nov-22 *Standard 7-day calendar 2

T1.1-1 INSTALL INITIAL VMS 10 10 0 30-Oct-22 08-Nov-22 *Standard 7-day calendar 1 Not Started

T1.1-2 INITIAL MOT/SIGNS  PHASE 1 2 2 3 09-Nov-22 10-Nov-22 *Standard 7-day calendar 1 Not Started

PHASE 1 STAGE 2PHASE 1 STAGE 2 199 199 792 14-Nov-22 31-May-23 *Standard 7-day calendar 50

ADMINISTRATIVEADMINISTRATIVE 179 179 27 14-Nov-22 12-May-23 *Standard 7-day calendar 2

A1.2-1 START STAGE 1.2 0 0 0 14-Nov-22 14-Nov-22 *Standard 7-day calendar 1 Not Started

A1.2-2 COMPLETE STAGE 1.2 0 0 27 12-May-23 12-May-23 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 170 170 792 13-Dec-22 31-May-23 *Standard 7-day calendar 8

B1.2-1 START BRIDGE-703D RAMP D 3 SPAN (617 lf @ 37' WIDE) 0 0 189 13-Dec-22 13-Dec-22 *Standard 7-day calendar 1 Not Started

B1.2-2 PRECAST MOMENT SLAB NB 10 10 792 22-May-23 31-May-23 *Standard 7-day calendar 1 Not Started

B1.2-3 PRECAST MOMENT SLAB SB 10 10 792 12-May-23 21-May-23 *Standard 7-day calendar 1 Not Started

B1.2-4 ABUT A BR-703D PILES 4 4 189 13-Dec-22 16-Dec-22 *Standard 7-day calendar 1 Not Started

B1.2-5 ABUT B BR-703D PILES 4 4 189 17-Dec-22 20-Dec-22 *Standard 7-day calendar 1 Not Started

B1.2-6 ABUT A BR-703D SUBSTRUCTURE 10 10 217 17-Dec-22 26-Dec-22 *Standard 7-day calendar 1 Not Started

B1.2-7 ABUT B BR-703D SUBSTRUCTURE 10 10 213 21-Dec-22 30-Dec-22 *Standard 7-day calendar 1 Not Started

B1.2-8 PIER 1 BR-703D PILES 4 4 189 21-Dec-22 24-Dec-22 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 79 79 71 27-Nov-22 13-Feb-23 *Standard 7-day calendar 12

C1.2-1 CONSTRUCT RW-2 leveling pad/footer (136 lf) 3 3 71 27-Nov-22 29-Nov-22 *Standard 7-day calendar 1 Not Started

C1.2-2 CONSTRUCT RW-3 leveling pad/footer (730 lf) 3 3 75 30-Nov-22 02-Dec-22 *Standard 7-day calendar 1 Not Started

C1.2-3 CONSTRUCT RW-4 leveling pad/footer (450 lf) 3 3 93 03-Dec-22 05-Dec-22 *Standard 7-day calendar 1 Not Started

C1.2-4 CONSTRUCT RW-5 leveling pad/footer (400 lf) 3 3 104 06-Dec-22 08-Dec-22 *Standard 7-day calendar 1 Not Started

C1.2-5 CONSTRUCT RW-6 leveling pad/footer (368 lf) 3 3 115 09-Dec-22 11-Dec-22 *Standard 7-day calendar 1 Not Started

C1.2-6 CONSTRUCT RW-7 leveling pad/footer (374 lf) 3 3 122 12-Dec-22 14-Dec-22 *Standard 7-day calendar 1 Not Started

C1.2-7 CONSTRUCT RW-2  (136 lf) 7 7 71 30-Nov-22 06-Dec-22 *Standard 7-day calendar 1 Not Started

C1.2-8 CONSTRUCT RW-3  (730 lf) 21 21 71 07-Dec-22 27-Dec-22 *Standard 7-day calendar 1 Not Started

C1.2-9 CONSTRUCT RW-4 (450 lf) 14 14 71 28-Dec-22 10-Jan-23 *Standard 7-day calendar 1 Not Started

C1.2-10 CONSTRUCT RW-5  (400 lf) 14 14 71 11-Jan-23 24-Jan-23 *Standard 7-day calendar 1 Not Started

C1.2-11 CONSTRUCT RW-6  (368 lf) 10 10 71 25-Jan-23 03-Feb-23 *Standard 7-day calendar 1 Not Started

C1.2-12 CONSTRUCT RW-7  (374 lf) 10 10 71 04-Feb-23 13-Feb-23 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 169 169 0 27-Nov-22 14-May-23 *Standard 7-day calendar 2

D1.2-1 DRAINAGE RAMPS D & C 7 7 155 27-Nov-22 03-Dec-22 *Standard 7-day calendar 1 Not Started

D1.2-2 UNDERDRAIN RAMPS D & C 3 3 0 12-May-23 14-May-23 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 35 35 218 15-Feb-23 21-Mar-23 *Standard 7-day calendar 2

E1.2-1 ITMS RAMPS D & C 7 7 204 15-Feb-23 21-Feb-23 *Standard 7-day calendar 1 Not Started

E1.2-2 LIGHTING SYSTEM RAMPS C/D IRON HILL RD TO BR-703D 28 28 218 22-Feb-23 21-Mar-23 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 147 10-Jan-23 11-Jan-23 *Standard 7-day calendar 1

L1.2-1 SEEDING AND MATTING RAMPS D & C 2 2 147 10-Jan-23 11-Jan-23 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 177 177 474 16-Nov-22 11-May-23 *Standard 7-day calendar 21

R1.2-1 SAW CUT PHASE 1 1 1 0 16-Nov-22 16-Nov-22 *Standard 7-day calendar 1 Not Started

R1.2-2 REMOVE EXIST RAMPS H & I 5 5 0 17-Nov-22 21-Nov-22 *Standard 7-day calendar 1 Not Started

R1.2-3 BOX CUT & WASTE RAMPS C & D EAST OF SR 896 5 5 0 22-Nov-22 26-Nov-22 *Standard 7-day calendar 1 Not Started

R1.2-4-1 F BORROW EAST OF SR 896 (257375 cy) 16 16 0 27-Nov-22 12-Dec-22 *Standard 7-day calendar 1 Not Started

R1.2-4-2 F BORROW EAST OF SR 896 16 16 0 13-Dec-22 28-Dec-22 *Standard 7-day calendar 1 Not Started

R1.2-4-3 F BORROW EAST OF SR 896 16 16 0 29-Dec-22 13-Jan-23 *Standard 7-day calendar 1 Not Started

R1.2-4-4 F BORROW EAST OF SR 896 16 16 0 14-Jan-23 29-Jan-23 *Standard 7-day calendar 1 Not Started

R1.2-4-5 F BORROW EAST OF SR 896 16 16 0 30-Jan-23 14-Feb-23 *Standard 7-day calendar 1 Not Started

R1.2-5 CUT DITCHES 7 7 147 13-Dec-22 19-Dec-22 *Standard 7-day calendar 1 Not Started

R1.2-6-1 F BORROW WEST OF SR 896 12 12 0 15-Feb-23 26-Feb-23 *Standard 7-day calendar 1 Not Started

R1.2-6-2 F BORROW WEST OF SR 896 12 12 0 27-Feb-23 10-Mar-23 *Standard 7-day calendar 1 Not Started

R1.2-6-3 F BORROW WEST OF SR 896 12 12 0 11-Mar-23 22-Mar-23 *Standard 7-day calendar 1 Not Started

R1.2-6-4 F BORROW WEST OF SR 896 12 12 0 23-Mar-23 03-Apr-23 *Standard 7-day calendar 1 Not Started

R1.2-6-5 F BORROW WEST OF SR 896 12 12 0 04-Apr-23 15-Apr-23 *Standard 7-day calendar 1 Not Started

R1.2-7 BORROW TYPE A RAMPD (4755) 10 10 0 16-Apr-23 25-Apr-23 *Standard 7-day calendar 1 Not Started

R1.2-8 GAB FOR PCC PVMT RAMP D (14868 tons) 16 16 0 26-Apr-23 11-May-23 *Standard 7-day calendar 1 Not Started
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05-Nov-23, PHASE 1
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UNDERDRAIN RAMPS D & C

21-Mar-23, ELECTRICAL

ITMS RAMPS D & C

LIGHTING SYSTEM RAMPS C/D IRON HILL RD TO BR-703D

11-May-23, ROADWORK

F BORROW EAST OF SR 896

F BORROW WEST OF SR 896

F BORROW WEST OF SR 896
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F BORROW WEST OF SR 896

F BORROW WEST OF SR 896

BORROW TYPE A RAMPD (4755)
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R1.2-9 GAB FOR CURB 7 7 495 11-Apr-23 17-Apr-23 *Standard 7-day calendar 1 Not Started

R1.2-10 GAB FOR SHARED USE PATH 3 3 495 18-Apr-23 20-Apr-23 *Standard 7-day calendar 1 Not Started

R1.2-12 TOPSOIL DITCHES 7 7 147 20-Dec-22 26-Dec-22 *Standard 7-day calendar 1 Not Started

R1.2-13 PREP FOR CURB and SHARED USE PATH 7 7 495 04-Apr-23 10-Apr-23 *Standard 7-day calendar 1 Not Started

R1.2-14 TOPSOIL RAMP D (16834 cy 101000 sy) 14 14 147 27-Dec-22 09-Jan-23 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 3 3 194 16-Apr-23 18-Apr-23 *Standard 7-day calendar 1

S1.2-1 PLACE PERM SIGNING RAMPS D & C @ IRON HILL and BR-703D ABUTMENTS3 3 194 16-Apr-23 18-Apr-23 *Standard 7-day calendar 1 Not Started

MOTMOT 2 2 0 14-Nov-22 15-Nov-22 *Standard 7-day calendar 1

T1.2-1 SET DETOUR TO CLOSE EXIST RAMPS H & I 2 2 0 14-Nov-22 15-Nov-22 *Standard 7-day calendar 1 Not Started

PHASE 1 STAGE 3PHASE 1 STAGE 3 151 151 154 29-Dec-22 29-May-23 31

ADMINISTRATIVEADMINISTRATIVE 151 151 0 29-Dec-22 29-May-23 *Standard 7-day calendar 2

A1-3-1 START STAGE 1.3 0 0 102 29-Dec-22 29-Dec-22 *Standard 7-day calendar 1 Not Started

A1-3-2 COMPLETE STAGE 1.3 0 0 0 29-May-23 29-May-23 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 125 125 1 23-Jan-23 27-May-23 *Standard 7-day calendar 4

C1.3-1 RAMP J CURB ( lf) 3 3 102 23-Jan-23 25-Jan-23 *Standard 7-day calendar 1 Not Started

C1.3-2 RAMP J BARRIER WALL ( lf) 7 7 116 26-Jan-23 01-Feb-23 *Standard 7-day calendar 1 Not Started

C1.3-3 RAMP J PCC PVMT (3855 sy) 3 3 0 18-May-23 20-May-23 *Standard 7-day calendar 1 Not Started

C1.3-4 PCC PVMT CURE 7 7 0 21-May-23 27-May-23 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 130 130 0 08-Jan-23 17-May-23 *Standard 7-day calendar 2

D1.3-1 DRAINAGE RAMP J and SWMP 7 7 120 08-Jan-23 14-Jan-23 *Standard 7-day calendar 1 Not Started

D1.3-2 UNDERDRAIN RAMP J 3 3 0 15-May-23 17-May-23 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 7 7 204 22-Feb-23 28-Feb-23 *Standard 7-day calendar 1

E1.3-1 ITMS RAMP J 7 7 204 22-Feb-23 28-Feb-23 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 227 15-Mar-23 16-Mar-23 *Standard 7-day calendar 1

L1.3-1 SEEDING AND MATTING RAMP J 2 2 227 15-Mar-23 16-Mar-23 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 123 123 0 26-Jan-23 28-May-23 7

P1.3-1  HMA BCBC RAMP J 3 3 102 26-Jan-23 28-Jan-23 standard 7 day calendar 1 Not Started

P1.3-2  HMA B RAMP J 3 3 102 29-Jan-23 31-Jan-23 standard 7 day calendar 1 Not Started

P1.3-3  HMA C RAMP J 3 3 102 01-Feb-23 03-Feb-23 *Standard 7-day calendar 1 Not Started

P1.3-4  HMA BCBC TIE-INS RAMP J 3 3 102 10-Feb-23 12-Feb-23 *Standard 7-day calendar 1 Not Started

P1.3-5  HMA B TIE-INS RAMP J 1 1 102 13-Feb-23 13-Feb-23 *Standard 7-day calendar 1 Not Started

P1.3-6  HMA C TIE-INS RAMP J 1 1 102 14-Feb-23 14-Feb-23 *Standard 7-day calendar 1 Not Started

P1.3-7 PLACE PERM STRIPING 1 1 0 28-May-23 28-May-23 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 76 76 227 29-Dec-22 14-Mar-23 *Standard 7-day calendar 12

R1.3-1 CONSTRUCT BMP # 4 CUT/FILL (16841 cy) 10 10 120 29-Dec-22 07-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-2 CUT/WASTE RAMP J (21092 cy) 10 10 102 29-Dec-22 07-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-3 CUT/FILL F BORROW RAMP J (30638 cy) 10 10 102 08-Jan-23 17-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-4 CUT DITCHES 7 7 255 18-Jan-23 24-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-5 PREP FOR CURB 3 3 102 18-Jan-23 20-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-7 A BORROW RAMP J (5840 cy) 3 3 102 18-Jan-23 20-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-8 GAB FOR CURB 2 2 102 21-Jan-23 22-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-10 GAB FOR RMP J PCC PVMT (8010 tons) 12 12 102 21-Jan-23 01-Feb-23 *Standard 7-day calendar 1 Not Started

R1.3-11 TIE-INS NB SR 896 & NB I-95 3 3 102 07-Feb-23 09-Feb-23 *Standard 7-day calendar 1 Not Started

R1.3-13 TOPSOIL BMP # 4 4 4 275 08-Jan-23 11-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-14 TOPSOIL DITCHES 7 7 255 25-Jan-23 31-Jan-23 *Standard 7-day calendar 1 Not Started

R1.3-15 TOPSOIL RAMP J (7217 cy 43300sy) 14 14 227 01-Mar-23 14-Mar-23 *Standard 7-day calendar 1 Not Started

MOTMOT 5 5 109 04-Feb-23 08-Feb-23 *Standard 7-day calendar 2

T1.3-1 DETOUR NIGHTTIME HOURS TIE-INS RAMP J 3 3 102 04-Feb-23 06-Feb-23 *Standard 7-day calendar 1 Not Started

T1.3-2 TEMP STRIPING RAMP J/REMOVE DETOUR 2 2 109 07-Feb-23 08-Feb-23 *Standard 7-day calendar 1 Not Started

PHASE 1 STAGE 4PHASE 1 STAGE 4 101 101 255 14-Nov-22 23-Feb-23 *Standard 7-day calendar 16

ADMINISTRATIVEADMINISTRATIVE 101 101 255 14-Nov-22 23-Feb-23 *Standard 7-day calendar 2

A1-4-1 START STAGE 1.4 0 0 305 14-Nov-22 14-Nov-22 *Standard 7-day calendar 1 Not Started

A1-4-2 COMPLETE STAGE 1.4 0 0 255 23-Feb-23 23-Feb-23 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 19 19 255 04-Feb-23 22-Feb-23 *Standard 7-day calendar 10

P1.4-1  HMA BCBC TEMP RAMP A 4 4 255 04-Feb-23 07-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-2  HMA  B TEMP RAMP A 4 4 255 08-Feb-23 11-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-3  HMA  C TEMP RAMP A 4 4 255 12-Feb-23 15-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-4  HMA BCBC TIE-IN NB SR 896 1 1 255 16-Feb-23 16-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-5  HMA B TIE-IN NB SR 896 1 1 255 17-Feb-23 17-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-6  HMA C TIE-IN NB SR 896 1 1 255 18-Feb-23 18-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-7  HMA BCBC TIE-IN SB I-95 1 1 255 19-Feb-23 19-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-8  HMA B TIE-IN SB I-95 1 1 255 20-Feb-23 20-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-9  HMA C TIE-IN SB I-95 1 1 255 21-Feb-23 21-Feb-23 *Standard 7-day calendar 1 Not Started

P1.4-10 TEMP TEMP MARKING 1 1 255 22-Feb-23 22-Feb-23 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 82 82 270 14-Nov-22 03-Feb-23 *Standard 7-day calendar 4

R1.4-1 BOX CUT & PREP TEMP RAMP A 2 2 305 14-Nov-22 15-Nov-22 *Standard 7-day calendar 1 Not Started

R1.4-2 GAB FOR HMA TEMP RAMP A 2 2 227 02-Feb-23 03-Feb-23 *Standard 7-day calendar 1 Not Started

R1.4-3 TIE-IN NB SR 896 2 2 345 16-Nov-22 17-Nov-22 *Standard 7-day calendar 1 Not Started

R1.4-4 TIE-IN SB I-95 2 2 346 18-Nov-22 19-Nov-22 *Standard 7-day calendar 1 Not Started

PHASE 1 STAGE  5PHASE 1 STAGE  5 260 260 55 25-Dec-22 11-Sep-23 *Standard 7-day calendar 35

ADMINISTRATIVEADMINISTRATIVE 122 122 55 12-May-23 11-Sep-23 *Standard 7-day calendar 2

A1-5-1 START STAGE 1.5 0 0 27 12-May-23 12-May-23 *Standard 7-day calendar 1 Not Started
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GAB FOR CURB

GAB FOR SHARED USE PATH

PREP FOR CURB and SHARED USE PATH

18-Apr-23, SIGNAGE

PLACE PERM SIGNING RAMPS D & C @ IRON HILL and BR-703D ABUTMENTS

29-May-23, PHASE 1 STAGE 3

29-May-23, ADMINISTRATIVE

COMPLETE STAGE 1.3

27-May-23, CONCRETE

RAMP J PCC PVMT (3855 sy)

PCC PVMT CURE

17-May-23, DRAINAGE

UNDERDRAIN RAMP J

28-Feb-23, ELECTRICAL

ITMS RAMP J

16-Mar-23, LANDSCAPING

SEEDING AND MATTING RAMP J

28-May-23, PAVING AND PVMT MARKINGS

 HMA BCBC TIE-INS RAMP J

PLACE PERM STRIPING

14-Mar-23, ROADWORK

GAB FOR RMP J PCC PVMT (8010 tons)

TOPSOIL RAMP J (7217 cy 43300sy)

DETOUR NIGHTTIME HOURS TIE-INS RAMP J

TEMP STRIPING RAMP J/REMOVE DETOUR

23-Feb-23, PHASE 1 STAGE 4

23-Feb-23, ADMINISTRATIVE

COMPLETE STAGE 1.4

22-Feb-23, PAVING AND PVMT MARKINGS

 HMA BCBC TIE-IN NB SR 896

 HMA B TIE-IN NB SR 896

 HMA C TIE-IN NB SR 896

 HMA BCBC TIE-IN SB I-95

 HMA B TIE-IN SB I-95

 HMA C TIE-IN SB I-95

TEMP TEMP MARKING

11-Sep-23, PHASE 1 STAGE  5

11-Sep-23, ADMINISTRATIVE

START STAGE 1.5

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022
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Critical Remaining Work
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A1-5-2 COMPLETE STAGE 1.5 0 0 55 11-Sep-23 11-Sep-23 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 260 260 55 25-Dec-22 11-Sep-23 *Standard 7-day calendar 19

B1.5-1 PIER 2 BR-703D PILES 4 4 27 14-May-23 17-May-23 *Standard 7-day calendar 1 Not Started

B1.5-2 PIER 3 BR-703D PILES 4 4 27 18-May-23 21-May-23 *Standard 7-day calendar 1 Not Started

B1.5-3 PIER 1 BR-703D SUBSTRUCTURE 10 10 189 25-Dec-22 03-Jan-23 *Standard 7-day calendar 1 Not Started

B1.5-4 PIER 2 BR-703D SUBSTRUCTURE 10 10 55 18-May-23 27-May-23 *Standard 7-day calendar 1 Not Started

B1.5-5 PIER 3 BR-703D SUBSTRUCTURE 10 10 55 28-May-23 06-Jun-23 *Standard 7-day calendar 1 Not Started

B1.5-6 FRP SUPERSTRUCTURE BR-703D 14 14 55 07-Jun-23 20-Jun-23 *Standard 7-day calendar 1 Not Started

B1.5-7 INSTALL STEEL BEAMS 7 7 55 21-Jun-23 27-Jun-23 *Standard 7-day calendar 1 Not Started

B1.5-8 SET DECKING BR-703D 10 10 55 28-Jun-23 07-Jul-23 *Standard 7-day calendar 1 Not Started

B1.5-9 REBAR 7 7 55 08-Jul-23 14-Jul-23 *Standard 7-day calendar 1 Not Started

B1.5-10 POUR DECK BR-703D 7 7 55 15-Jul-23 21-Jul-23 *Standard 7-day calendar 1 Not Started

B1.5-11 CURE DECK 7 7 55 22-Jul-23 28-Jul-23 *Standard 7-day calendar 1 Not Started

B1.5-12 SLEEPER SLAB ABUT A 9 9 55 29-Jul-23 06-Aug-23 *Standard 7-day calendar 1 Not Started

B1.5-13 SLEEPER SLAB ABUT B 9 9 55 07-Aug-23 15-Aug-23 *Standard 7-day calendar 1 Not Started

B1.5-14 APPROACH SLABS ABUT A 7 7 57 07-Aug-23 13-Aug-23 *Standard 7-day calendar 1 Not Started

B1.5-15 APPROACH SLABS ABUT B 7 7 55 16-Aug-23 22-Aug-23 *Standard 7-day calendar 1 Not Started

B1.5-16 PARAPETS BR- (2 @ 617 = 1234 lf) 10 10 55 23-Aug-23 01-Sep-23 *Standard 7-day calendar 1 Not Started

B1.5-17 CURE PARAPETS SB 7 7 55 02-Sep-23 08-Sep-23 *Standard 7-day calendar 1 Not Started

B1.5-20 COMPLETE BRIDGE-703D RAMP D 3 SPAN 0 0 55 11-Sep-23 11-Sep-23 *Standard 7-day calendar 1 Not Started

B1.5-18 GROOVE and GRIND DECKING 2 2 55 09-Sep-23 10-Sep-23 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 3 3 122 23-May-23 25-May-23 *Standard 7-day calendar 1

C1.5-1 CURBWORK SR 896 MEDIAN @ BR-703D 3 3 122 23-May-23 25-May-23 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 122 30-May-23 05-Jun-23 *Standard 7-day calendar 1

G1.5-1 GUARDRAIL MEDIAN BR-703D & SR 896 MEDIAN 7 7 122 30-May-23 05-Jun-23 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 155 28-May-23 29-May-23 *Standard 7-day calendar 1

L1.5-1 SEEDING /MATTING SR 896 MEDIAN @ BR-703D 2 2 155 28-May-23 29-May-23 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 4 4 159 26-May-23 29-May-23 *Standard 7-day calendar 4

P1.5-1  HMA BCBC MEDIAN PATCHING 1 1 122 26-May-23 26-May-23 *Standard 7-day calendar 1 Not Started

P1.5-2  HMA B MEDIAN PATCHING 1 1 122 27-May-23 27-May-23 *Standard 7-day calendar 1 Not Started

P1.5-4 TEMP MARKINGS 1 1 160 28-May-23 28-May-23 *Standard 7-day calendar 1 Not Started

P1.5-3 HMA FOR GR MOW STRIP BR-703 D MEDIAN 2 2 122 28-May-23 29-May-23 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 14 14 155 14-May-23 27-May-23 *Standard 7-day calendar 6

R1.5-1 GRADE MEDIAN SR 896 FOR BR-703D 4 4 122 14-May-23 17-May-23 *Standard 7-day calendar 1 Not Started

R1.5-2 PREP FOR CURB 3 3 122 18-May-23 20-May-23 *Standard 7-day calendar 1 Not Started

R1.5-3 PREP FOR GUARDRAIL 3 3 124 21-May-23 23-May-23 *Standard 7-day calendar 1 Not Started

R1.5-4 GAB FOR CURB 2 2 122 21-May-23 22-May-23 *Standard 7-day calendar 1 Not Started

R1.5-5 GAB FOR GR MOW STRIP 2 2 124 24-May-23 25-May-23 *Standard 7-day calendar 1 Not Started

R1.5-6 TOPSOIL MEDIAN SR 896 @ BR-703D 2 2 155 26-May-23 27-May-23 *Standard 7-day calendar 1 Not Started

MOTMOT 2 2 27 12-May-23 13-May-23 *Standard 7-day calendar 1

T1.5-1 CLOSE NB & SB INSIDE LANES BR-703D PIERS 2 2 27 12-May-23 13-May-23 *Standard 7-day calendar 1 Not Started

PHASE 1 STAGE 6PHASE 1 STAGE 6 145 145 14 29-May-23 20-Oct-23 97

ADMINISTRATIVEADMINISTRATIVE 140 140 0 29-May-23 16-Oct-23 *Standard 7-day calendar 2

A1-6-1 START STAGE 1.6 0 0 0 29-May-23 29-May-23 *Standard 7-day calendar 1 Not Started

A1-6-2 COMPLETE STAGE 1.6 0 0 0 16-Oct-23 16-Oct-23 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 120 120 0 18-Jun-23 16-Oct-23 64

B1.6-1 START BRIDGE-705A RAMP D 3 SPAN (440 lf) 0 0 0 18-Jun-23 18-Jun-23 *Standard 7-day calendar 1 Not Started

B1.6-2 PRECAST MOMENT SLAB NB 10 10 14 17-Sep-23 26-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-3 PRECAST MOMENT SLAB SB 10 10 14 07-Sep-23 16-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-4 ABUT A BR-705A PILES 4 4 0 18-Jun-23 21-Jun-23 *Standard 7-day calendar 1 Not Started

B1.6-5 ABUT B BR-705A PILES 4 4 0 22-Jun-23 25-Jun-23 *Standard 7-day calendar 1 Not Started

B1.6-6 ABUT A BR-705A SUBSTRUCTURE 10 10 37 22-Jun-23 01-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-7 ABUT B BR-705A SUBSTRUCTURE 10 10 37 02-Jul-23 11-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-8 PIER 1 BR-705A PILES 4 4 0 26-Jun-23 29-Jun-23 *Standard 7-day calendar 1 Not Started

B1.6-9 PIER 2 BR-705A PILES 4 4 3 30-Jun-23 03-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-10 PIER 3 BR-705A PILES 4 4 6 04-Jul-23 07-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-11 PIER 1 BR-705A SUBSTRUCTURE 7 7 0 30-Jun-23 06-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-12 PIER 2 BR-705A SUBSTRUCTURE 7 7 0 07-Jul-23 13-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-13 PIER 3 BR-705A SUBSTRUCTURE 7 7 0 14-Jul-23 20-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-14 WINGWALL I 7 7 0 21-Jul-23 27-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-15 WINGWALL II 7 7 0 28-Jul-23 03-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-16 WINGWALL III 7 7 0 04-Aug-23 10-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-17 WINGWALL IV 7 7 0 11-Aug-23 17-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-18 FRP SUPERSTRUCTURE BR-705A 9 9 0 18-Aug-23 26-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-19 INSTALL STEEL BEAMS 7 7 0 27-Aug-23 02-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-20 SET DECKING BR-705A 5 5 0 03-Sep-23 07-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-21 REBAR 5 5 0 08-Sep-23 12-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-22 POUR DECK BR-705A 5 5 0 13-Sep-23 17-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-23 CURE DECK 5 5 0 18-Sep-23 22-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-24 SLEEPER SLAB ABUT A 3 3 0 23-Sep-23 25-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-25 SLEEPER SLAB ABUT B 3 3 2 26-Sep-23 28-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-26 APPROACH SLABS ABUT A 5 5 0 26-Sep-23 30-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-27 APPROACH SLABS ABUT B 5 5 0 01-Oct-23 05-Oct-23 *Standard 7-day calendar 1 Not Started
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COMPLETE STAGE 1.5

11-Sep-23, BRIDGEWORK

PIER 2 BR-703D PILES

PIER 3 BR-703D PILES

PIER 2 BR-703D SUBSTRUCTURE

PIER 3 BR-703D SUBSTRUCTURE

FRP SUPERSTRUCTURE BR-703D

INSTALL STEEL BEAMS

SET DECKING BR-703D

REBAR

POUR DECK BR-703D

CURE DECK

SLEEPER SLAB ABUT A

SLEEPER SLAB ABUT B

APPROACH SLABS ABUT A

APPROACH SLABS ABUT B

PARAPETS BR- (2 @ 617 = 1234 lf)

CURE PARAPETS SB

COMPLETE BRIDGE-703D RAMP D 3 SPAN

GROOVE and GRIND DECKING

25-May-23, CONCRETE

CURBWORK SR 896 MEDIAN @ BR-703D

05-Jun-23, GUARDRAIL

GUARDRAIL MEDIAN BR-703D & SR 896 MEDIAN

29-May-23, LANDSCAPING

SEEDING /MATTING SR 896 MEDIAN @ BR-703D

29-May-23, PAVING AND PVMT MARKINGS

 HMA BCBC MEDIAN PATCHING

 HMA B MEDIAN PATCHING

TEMP MARKINGS 

HMA FOR GR MOW STRIP BR-703 D MEDIAN

27-May-23, ROADWORK

GRADE MEDIAN SR 896 FOR BR-703D

PREP FOR CURB

PREP FOR GUARDRAIL

GAB FOR CURB

GAB FOR GR MOW STRIP

TOPSOIL MEDIAN SR 896 @ BR-703D

13-May-23, MOT

CLOSE NB & SB INSIDE LANES BR-703D PIERS

20-Oct-23, PHASE 1 STAGE 6

16-Oct-23, ADMINISTRATIVE

START STAGE 1.6

COMPLETE STAGE 1.6

16-Oct-23, BRIDGEWORK

START BRIDGE-705A RAMP D 3 SPAN (440 lf)

PRECAST MOMENT SLAB NB

PRECAST MOMENT SLAB SB

ABUT A BR-705A PILES

ABUT B BR-705A PILES

ABUT A BR-705A SUBSTRUCTURE

ABUT B BR-705A SUBSTRUCTURE

PIER 1 BR-705A PILES

PIER 2 BR-705A PILES

PIER 3 BR-705A PILES

PIER 1 BR-705A SUBSTRUCTURE

PIER 2 BR-705A SUBSTRUCTURE

PIER 3 BR-705A SUBSTRUCTURE

WINGWALL I

WINGWALL II

WINGWALL III

WINGWALL IV

FRP SUPERSTRUCTURE BR-705A

INSTALL STEEL BEAMS

SET DECKING BR-705A

REBAR

POUR DECK BR-705A

CURE DECK

SLEEPER SLAB ABUT A

SLEEPER SLAB ABUT B

APPROACH SLABS ABUT A

APPROACH SLABS ABUT B
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B1.6-28 PARAPETS BR-705A (2 @ 440 =880 lf) 5 5 0 06-Oct-23 10-Oct-23 standard 7 day calendar 1 Not Started

B1.6-29 CURE PARAPETS SB 5 5 0 11-Oct-23 15-Oct-23 *Standard 7-day calendar 1 Not Started

B1.6-30 COMPLETE BRIDGE-705A 0 0 0 16-Oct-23 16-Oct-23 *Standard 7-day calendar 1 Not Started

B1.6-40 START BRIDGE-706 WIDENING RAMP D 1 SPAN (60 lf) 0 0 35 08-Jul-23 08-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-41 ABUT A BR-706 WIDENING PILES 4 4 35 08-Jul-23 11-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-42 ABUT B BR-706 WIDENING PILES 4 4 35 12-Jul-23 15-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-43 ABUT A BR-706 WIDENING SUBSTRUCTURE 7 7 47 12-Jul-23 18-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-44 ABUT B BR-706 WIDENING SUBSTRUCTURE 7 7 43 16-Jul-23 22-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-45 INSTALL STEEL BEAMS 2 2 43 23-Jul-23 24-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-46 SET DECKING BR-705A 4 4 43 25-Jul-23 28-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-47 REBAR 3 3 43 29-Jul-23 31-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-48 POUR DECK BR-706 WIDENING 3 3 43 01-Aug-23 03-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-49 CURE DECK 7 7 43 04-Aug-23 10-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-50 SLEEPER SLAB ABUT A 3 3 43 11-Aug-23 13-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-51 SLEEPER SLAB ABUT B 3 3 43 14-Aug-23 16-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-52 APPROACH SLABS ABUT A 3 3 46 14-Aug-23 16-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-53 APPROACH SLABS ABUT B 3 3 43 17-Aug-23 19-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-54 PARAPETS BR-706 WIDENING (2 @ 180 =360 lf) 7 7 43 20-Aug-23 26-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-55 CURE PARAPETS 7 7 43 27-Aug-23 02-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-60 COMPLETE BRIDGE-706D WIDENING  RAMP D 0 0 43 03-Sep-23 03-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-70 START BRIDGE-709 WIDENING RAMP D 1 SPAN (180 lf) 0 0 35 16-Jul-23 16-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-71 ABUT A BR-709 WIDENING PILES 4 4 35 16-Jul-23 19-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-72 ABUT B BR-709 WIDENING PILES 4 4 35 20-Jul-23 23-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-73 ABUT A BR-709 WIDENING SUBSTRUCTURE 7 7 39 20-Jul-23 26-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-74 ABUT B BR-709 WIDENING SUBSTRUCTURE 7 7 35 24-Jul-23 30-Jul-23 *Standard 7-day calendar 1 Not Started

B1.6-75 INSTALL STEEL BEAMS 2 2 35 31-Jul-23 01-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-76 SET DECKING BR-709 WIDENING 4 4 35 02-Aug-23 05-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-77 REBAR 3 3 35 06-Aug-23 08-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-78 POUR DECK BR-709 WIDENING 3 3 35 09-Aug-23 11-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-79 CURE DECK 7 7 35 12-Aug-23 18-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-80 SLEEPER SLAB ABUT A 3 3 35 19-Aug-23 21-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-81 SLEEPER SLAB ABUT B 3 3 35 22-Aug-23 24-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-82 APPROACH SLABS ABUT A 3 3 38 22-Aug-23 24-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-83 APPROACH SLABS ABUT B 3 3 35 25-Aug-23 27-Aug-23 *Standard 7-day calendar 1 Not Started

B1.6-84 PARAPETS BR-705A (2 @ 60 =120 lf) 7 7 35 28-Aug-23 03-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-85 CURE PARAPETS 7 7 35 04-Sep-23 10-Sep-23 *Standard 7-day calendar 1 Not Started

B1.6-90 COMPLETE BRIDGE-709 WIDENING  RAMP D 0 0 35 11-Sep-23 11-Sep-23 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 138 138 14 04-Jun-23 19-Oct-23 *Standard 7-day calendar 12

C1.6-1 CONSTRUCT RW-8 MSE leveling pad/footer (565 lf) 3 3 14 04-Jun-23 06-Jun-23 *Standard 7-day calendar 1 Not Started

C1.6-2 CONSTRUCT RW-8 DF WALL leveling pad/footer (459 lf) 3 3 28 07-Jun-23 09-Jun-23 *Standard 7-day calendar 1 Not Started

C1.6-3 CONSTRUCT RW-9 MSE leveling pad/footer (549 lf) 3 3 39 10-Jun-23 12-Jun-23 *Standard 7-day calendar 1 Not Started

C1.6-4 CONSTRUCT RW-9 SF WALL leveling pad/footer (788 lf) 3 3 53 13-Jun-23 15-Jun-23 *Standard 7-day calendar 1 Not Started

C1.6-5 CONSTRUCT RW-9 MSE leveling pad/footer (782 lf) 3 3 71 16-Jun-23 18-Jun-23 *Standard 7-day calendar 1 Not Started

C1.6-6 CONSTRUCT RW-8 MSE  (565 lf) 17 17 14 07-Jun-23 23-Jun-23 *Standard 7-day calendar 1 Not Started

C1.6-7 CONSTRUCT RW-8 DF WALL (459 lf) 14 14 14 24-Jun-23 07-Jul-23 *Standard 7-day calendar 1 Not Started

C1.6-8 CONSTRUCT RW-9 MSE  (549 lf) 17 17 14 08-Jul-23 24-Jul-23 *Standard 7-day calendar 1 Not Started

C1.6-9 CONSTRUCT RW-9 SF WALL (788 lf) 21 21 14 25-Jul-23 14-Aug-23 *Standard 7-day calendar 1 Not Started

C1.6-10 CONSTRUCT RW-9 MSE  (782 lf) 21 21 14 15-Aug-23 04-Sep-23 *Standard 7-day calendar 1 Not Started

C1.6-12 RAMP D PCC PVMT (19510 sy) 16 16 14 27-Sep-23 12-Oct-23 *Standard 7-day calendar 1 Not Started

C1.6-13 PCC PVMT CURE 7 7 14 13-Oct-23 19-Oct-23 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 49 49 80 04-Jun-23 22-Jul-23 *Standard 7-day calendar 3

D1.6-1 EXTEND BOX CULVERT BR707 RAMP D 14 14 0 04-Jun-23 17-Jun-23 *Standard 7-day calendar 1 Not Started

D1.6-2 DRAINAGE RAMP D /NB I-95 BR 705A to END LIMIT 28 28 80 18-Jun-23 15-Jul-23 *Standard 7-day calendar 1 Not Started

D1.6-3 UNDERDRAIN RAMP D BR 705A TO END LIMIT 7 7 80 16-Jul-23 22-Jul-23 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 35 35 111 02-Jun-23 06-Jul-23 *Standard 7-day calendar 2

E1.6-1 ITMS I-95 WIDENING 7 7 111 02-Jun-23 08-Jun-23 *Standard 7-day calendar 1 Not Started

E1.6-2 LIGHTING SYSTEM NB I-95/RAMP D WIDENING 28 28 111 09-Jun-23 06-Jul-23 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 10 10 21 15-Sep-23 24-Sep-23 *Standard 7-day calendar 1

G1.6-1 GUARDRAIL RAMP D NB I-95 from BR-705A to TIE-IN 10 10 21 15-Sep-23 24-Sep-23 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 17 15-Oct-23 16-Oct-23 *Standard 7-day calendar 1

L1.6-1 SEEDING AND MATTING NB I-95 WIDENING 2 2 17 15-Oct-23 16-Oct-23 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 44 44 14 07-Sep-23 20-Oct-23 *Standard 7-day calendar 5

P1.6-.1  HMA BCBC I-95 NB WIDENING 3 3 21 07-Sep-23 09-Sep-23 *Standard 7-day calendar 1 Not Started

P1.6-2  HMA B NB I-95 WIDENING 3 3 21 10-Sep-23 12-Sep-23 *Standard 7-day calendar 1 Not Started

P1.6-3 HMA C TIE-IN NB I-95 1 1 21 13-Sep-23 13-Sep-23 *Standard 7-day calendar 1 Not Started

P1.6-4 HMA FOR GR MOW STRIP 1 1 21 14-Sep-23 14-Sep-23 *Standard 7-day calendar 1 Not Started

P1.6-5 PLACE STRIPING 1 1 14 20-Oct-23 20-Oct-23 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 137 137 17 31-May-23 14-Oct-23 *Standard 7-day calendar 5

R1.6-1 REMOVE EXIST PVMT NB I-95 WIDENING 2 2 0 31-May-23 01-Jun-23 *Standard 7-day calendar 1 Not Started

R1.6-2 BOX CUT & PREP NB I-95 W IDENING 2 2 0 02-Jun-23 03-Jun-23 *Standard 7-day calendar 1 Not Started

R1.6-3 GAB FOR NB I-95 WIDENING 2 2 14 05-Sep-23 06-Sep-23 *Standard 7-day calendar 1 Not Started

R1.6-4 GAB FOR GR MOW STRIP 2 2 26 07-Sep-23 08-Sep-23 *Standard 7-day calendar 1 Not Started

R1.6-5 TOPSOIL NB I-95 W IDENING 2 2 17 13-Oct-23 14-Oct-23 *Standard 7-day calendar 1 Not Started
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PARAPETS BR-705A (2 @ 440 =880 lf)

CURE PARAPETS SB

COMPLETE BRIDGE-705A

START BRIDGE-706 WIDENING RAMP D 1 SPAN (60 lf)

ABUT A BR-706 WIDENING PILES

ABUT B BR-706 WIDENING PILES

ABUT A BR-706 WIDENING SUBSTRUCTURE

ABUT B BR-706 WIDENING SUBSTRUCTURE

INSTALL STEEL BEAMS

SET DECKING BR-705A

REBAR

POUR DECK BR-706 WIDENING

CURE DECK

SLEEPER SLAB ABUT A

SLEEPER SLAB ABUT B

APPROACH SLABS ABUT A

APPROACH SLABS ABUT B

PARAPETS BR-706 WIDENING (2 @ 180 =360 lf)

CURE PARAPETS 

COMPLETE BRIDGE-706D WIDENING  RAMP D 

START BRIDGE-709 WIDENING RAMP D 1 SPAN (180 lf )

ABUT A BR-709 WIDENING PILES

ABUT B BR-709 WIDENING PILES

ABUT A BR-709 WIDENING SUBSTRUCTURE

ABUT B BR-709 WIDENING SUBSTRUCTURE

INSTALL STEEL BEAMS

SET DECKING BR-709 WIDENING

REBAR

POUR DECK BR-709 WIDENING

CURE DECK

SLEEPER SLAB ABUT A

SLEEPER SLAB ABUT B

APPROACH SLABS ABUT A

APPROACH SLABS ABUT B

PARAPETS BR-705A (2 @ 60 =120 lf)

CURE PARAPETS 

COMPLETE BRIDGE-709 WIDENING  RAMP D 

19-Oct-23, CONCRETE

CONSTRUCT RW-8 MSE leveling pad/footer (565 lf)

CONSTRUCT RW-8 DF WALL leveling pad/footer (459 lf)

CONSTRUCT RW-9 MSE leveling pad/footer (549 lf)

CONSTRUCT RW-9 SF WALL leveling pad/footer (788 lf)

CONSTRUCT RW-9 MSE leveling pad/footer (782 lf)

CONSTRUCT RW-8 MSE  (565 lf)

CONSTRUCT RW-8 DF WALL (459 lf)

CONSTRUCT RW-9 MSE  (549 lf)

CONSTRUCT RW-9 SF WALL (788 lf)

CONSTRUCT RW-9 MSE  (782 lf)

RAMP D PCC PVMT (19510 sy)

PCC PVMT CURE

22-Jul-23, DRAINAGE

EXTEND BOX CULVERT BR707 RAMP D

DRAINAGE RAMP D /NB I-95 BR 705A to END LIMIT

UNDERDRAIN RAMP D BR 705A TO END LIMIT

06-Jul-23, ELECTRICAL

ITMS I-95 WIDENING

LIGHTING SYSTEM NB I-95/RAMP D WIDENING

24-Sep-23, GUARDRAIL

GUARDRAIL RAMP D NB I-95 from BR-705A to TIE-IN

16-Oct-23, LANDSCAPING

SEEDING AND MATTING NB I-95 WIDENING

20-Oct-23, PAVING AND PVMT MARKINGS

 HMA BCBC I-95 NB WIDENING

 HMA B NB I-95 WIDENING

HMA C TIE-IN NB I-95

HMA FOR GR MOW STRIP

PLACE STRIPING

14-Oct-23, ROADWORK

REMOVE EXIST PVMT NB I-95 WIDENING

BOX CUT & PREP NB I-95 W IDENING

GAB FOR NB I-95 WIDENING

GAB FOR GR MOW STRIP

TOPSOIL NB I-95 W IDENING
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SIGNAGESIGNAGE 3 3 50 10-Sep-23 12-Sep-23 *Standard 7-day calendar 1

S1.6-1 PLACE SIGNING NB I-95 WIDENING/SE QUAD RAMP D/BR-705A3 3 50 10-Sep-23 12-Sep-23 *Standard 7-day calendar 1 Not Started

MOTMOT 2 2 0 29-May-23 30-May-23 *Standard 7-day calendar 1

T1.6-.1 SET BARRIER ALONG NB I-95 2 2 0 29-May-23 30-May-23 *Standard 7-day calendar 1 Not Started

PHASE 1 STAGE 7PHASE 1 STAGE 7 21 21 0 15-Oct-23 05-Nov-23 26

ADMINISTRATIVEADMINISTRATIVE 20 20 0 16-Oct-23 05-Nov-23 *Standard 7-day calendar 2

A1-7-1 START STAGE 1.7 0 0 0 16-Oct-23 16-Oct-23 *Standard 7-day calendar 1 Not Started

A1-7-2 COMPLETE STAGE 1.7 0 0 0 05-Nov-23 05-Nov-23 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 12 12 4 20-Oct-23 31-Oct-23 6

C1.7-1 NB SR 896 CURB 3 3 3 20-Oct-23 22-Oct-23 *Standard 7-day calendar 1 Not Started

C1.7-2 NB SR 896 ISLAND 3 3 3 23-Oct-23 25-Oct-23 *Standard 7-day calendar 1 Not Started

C1.7-3 NB SR 896 HANDICAP RAMP 3 3 4 26-Oct-23 28-Oct-23 *Standard 7-day calendar 1 Not Started

C1.7-4 NB SR 896 PROT WARNING SYSTEM 3 3 4 29-Oct-23 31-Oct-23 *Standard 7-day calendar 1 Not Started

C1.7-5 NB SR 896 WIDENING PCC PVMT (3855 sy) 3 3 5 24-Oct-23 26-Oct-23 standard 7 day calendar 1 Not Started

C1.7-6 PCC PVMT CURE 3 3 5 27-Oct-23 29-Oct-23 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 4 4 1 18-Oct-23 21-Oct-23 *Standard 7-day calendar 1

D1.7-1 DRAINAGE SR 896 NB WIDENING 4 4 1 18-Oct-23 21-Oct-23 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 12 12 6 18-Oct-23 29-Oct-23 *Standard 7-day calendar 2

E1.7-1 ITMS NB SR 896 WIDENING 2 2 6 18-Oct-23 19-Oct-23 *Standard 7-day calendar 1 Not Started

E1.7-2 LIGHTING NB SR 896 WIDENING 10 10 6 20-Oct-23 29-Oct-23 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 0 29-Oct-23 04-Nov-23 *Standard 7-day calendar 1

G1.7-1 GUARDRAIL NB SR 896 WIDENIND @ RAMPA TIE-IN 7 7 0 29-Oct-23 04-Nov-23 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 17 17-Oct-23 18-Oct-23 *Standard 7-day calendar 1

L1.7-1 SEEDING AND MATTING NB SR896 W IDENING 2 2 17 17-Oct-23 18-Oct-23 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 10 10 3 23-Oct-23 01-Nov-23 *Standard 7-day calendar 6

P1.7-1 HMA BCBCSR 896 NB WIDENING 3 3 3 26-Oct-23 28-Oct-23 *Standard 7-day calendar 1 Not Started

P1.7-2  HMA B NB SR 896 WIDENING 3 3 3 29-Oct-23 31-Oct-23 *Standard 7-day calendar 1 Not Started

P1.7-3  HMA BCBC TIE-IN NB SR 896 2 2 0 23-Oct-23 24-Oct-23 *Standard 7-day calendar 1 Not Started

P1.7-4  HMA B TIE-IN NB SR 896 2 2 0 25-Oct-23 26-Oct-23 *Standard 7-day calendar 1 Not Started

P1.7-6 PLACE STRIPING 1 1 3 01-Nov-23 01-Nov-23 *Standard 7-day calendar 1 Not Started

P1.7-5 HMA FOR GR MOW STRIP 2 2 0 27-Oct-23 28-Oct-23 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 11 11 8 15-Oct-23 25-Oct-23 *Standard 7-day calendar 6

R1.7-1 REMOVE EXIST PVMT NB SR 896 W IDENING 2 2 0 16-Oct-23 17-Oct-23 *Standard 7-day calendar 1 Not Started

R1.7-2 BOX CUT & PREP NB SR 896 WIDENING 2 2 0 18-Oct-23 19-Oct-23 *Standard 7-day calendar 1 Not Started

R1.7-3 GAB FOR NB SR 896 WIDENING 2 2 1 22-Oct-23 23-Oct-23 *Standard 7-day calendar 1 Not Started

R1.7-4 GAB FOR GR MOW STRIP 2 2 1 24-Oct-23 25-Oct-23 *Standard 7-day calendar 1 Not Started

R1.7-7 TOPSOIL NB SR896 WIDENING 2 2 17 15-Oct-23 16-Oct-23 *Standard 7-day calendar 1 Not Started

R1.7-5 PREP FOR TIE-IN NB SR 896 3 3 0 20-Oct-23 22-Oct-23 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 3 3 4 29-Oct-23 31-Oct-23 *Standard 7-day calendar 1

S1.7-1 PLACE PERM SIGNING NB SR 896 WIDENING 3 3 4 29-Oct-23 31-Oct-23 *Standard 7-day calendar 1 Not Started

PHASE 2PHASE 2 225 225 0 05-Nov-23 17-Jun-24 *Standard 7-day calendar 2

ADMINISTRATIVEADMINISTRATIVE 225 225 0 05-Nov-23 17-Jun-24 *Standard 7-day calendar 2

A200 START PHASE 2 0 0 0 05-Nov-23 05-Nov-23 *Standard 7-day calendar 1 Not Started

A220 COMPLETE PHASE 2 0 0 0 17-Jun-24 17-Jun-24 *Standard 7-day calendar 1 Not Started

PHASE 2 STAGE 1PHASE 2 STAGE 1 14 14 2 05-Nov-23 19-Nov-23 *Standard 7-day calendar 9

ADMINISTRATIVEADMINISTRATIVE 14 14 0 05-Nov-23 19-Nov-23 *Standard 7-day calendar 2

A2.1-1 START STAGE 2.1 0 0 0 05-Nov-23 05-Nov-23 *Standard 7-day calendar 1 Not Started

A2.1-2 COMPLETE STAGE 2.1 0 0 0 19-Nov-23 19-Nov-23 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 5 5 2 14-Nov-23 18-Nov-23 *Standard 7-day calendar 4

R2.1-1 INIT SED/EROS CONTROLS SILT FENCE PH 2 2 2 0 14-Nov-23 15-Nov-23 *Standard 7-day calendar 1 Not Started

R2.1-2 CONSTRUCT SCE PHASE 2 1 1 0 16-Nov-23 16-Nov-23 *Standard 7-day calendar 1 Not Started

R2.1-3 CLEARING & GRUBBING PH 2 2 2 0 17-Nov-23 18-Nov-23 *Standard 7-day calendar 1 Not Started

R2.1-4 SAW CUT PHASE 2 3 3 4 14-Nov-23 16-Nov-23 *Standard 7-day calendar 1 Not Started

MOTMOT 9 9 0 05-Nov-23 13-Nov-23 *Standard 7-day calendar 3

T2.1-1 VMS ADVANCE NOTICE OPEN TEMP RAMP A 7 7 0 05-Nov-23 11-Nov-23 *Standard 7-day calendar 1 Not Started

T2.1-2 TEMP PAVEMENT STRIPING 1 1 0 12-Nov-23 12-Nov-23 *Standard 7-day calendar 1 Not Started

T2.1-3 OPEN TEMP RAMP A TO TRAFFIC 1 1 0 13-Nov-23 13-Nov-23 *Standard 7-day calendar 1 Not Started

PHASE 2 STAGE 2PHASE 2 STAGE 2 186 186 263 19-Nov-23 23-May-24 *Standard 7-day calendar 115

ADMINISTRATIVEADMINISTRATIVE 186 186 0 19-Nov-23 23-May-24 *Standard 7-day calendar 2

A2.2-1 START STAGE 2.2 0 0 0 19-Nov-23 19-Nov-23 *Standard 7-day calendar 1 Not Started

A2.2-2 COMPLETE STAGE 2.2 0 0 0 23-May-24 23-May-24 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 139 139 16 20-Dec-23 07-May-24 *Standard 7-day calendar 60

B2.1-1 START BRIDGE-704A RAMP A 2 SPAN (416 lf @ 78' WIDE) 0 0 16 20-Dec-23 20-Dec-23 *Standard 7-day calendar 1 Not Started

B2.1-4 ABUT A BR-704A PILES 4 4 16 20-Dec-23 23-Dec-23 *Standard 7-day calendar 1 Not Started

B2.1-5 ABUT B BR-704A PILES 4 4 16 24-Dec-23 27-Dec-23 *Standard 7-day calendar 1 Not Started

B2.1-6 ABUT A BR-704A SUBSTRUCTURE 10 10 48 28-Dec-23 06-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-7 ABUT B BR-704A SUBSTRUCTURE 10 10 48 07-Jan-24 16-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-8 PIER 1 BR-704A PILES 4 4 16 28-Dec-23 31-Dec-23 *Standard 7-day calendar 1 Not Started

B2.1-9 PIER 2 BR-704A PILES 4 4 22 01-Jan-24 04-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-10 PIER 1 BR-704A SUBSTRUCTURE 10 10 16 01-Jan-24 10-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-11 PIER 2 BR-704A SUBSTRUCTURE 10 10 16 11-Jan-24 20-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-12 WINGWALL I 7 7 16 21-Jan-24 27-Jan-24 *Standard 7-day calendar 1 Not Started
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12-Sep-23, SIGNAGE

PLACE SIGNING NB I-95 WIDENING/SE QUAD RAMP D/BR-705A

30-May-23, MOT

SET BARRIER ALONG NB I-95

05-Nov-23, PHASE 1 STAGE 7

05-Nov-23, ADMINISTRATIVE

START STAGE 1.7

COMPLETE STAGE 1.7

31-Oct-23, CONCRETE

NB SR 896 CURB

NB SR 896 ISLAND

NB SR 896 HANDICAP RAMP

NB SR 896 PROT WARNING SYSTEM

NB SR 896 WIDENING PCC PVMT (3855 sy)

PCC PVMT CURE

21-Oct-23, DRAINAGE

DRAINAGE SR 896 NB WIDENING

29-Oct-23, ELECTRICAL

ITMS NB SR 896 WIDENING

LIGHTING NB SR 896 WIDENING

04-Nov-23, GUARDRAIL

GUARDRAIL NB SR 896 WIDENIND @ RAMPA TIE-IN

18-Oct-23, LANDSCAPING

SEEDING AND MATTING NB SR896 W IDENING

01-Nov-23, PAVING AND PVMT MARKINGS

HMA BCBCSR 896 NB WIDENING

 HMA B NB SR 896 WIDENING

 HMA BCBC TIE-IN NB SR 896

 HMA B TIE-IN NB SR 896

PLACE STRIPING

HMA FOR GR MOW STRIP

25-Oct-23, ROADWORK

REMOVE EXIST PVMT NB SR 896 W IDENING

BOX CUT & PREP NB SR 896 WIDENING

GAB FOR NB SR 896 WIDENING

GAB FOR GR MOW STRIP

TOPSOIL NB SR896 WIDENING

PREP FOR TIE-IN NB SR 896

31-Oct-23, SIGNAGE

PLACE PERM SIGNING NB SR 896 WIDENING

START PHASE 2

19-Nov-23, PHASE 2 STAGE 1

19-Nov-23, ADMINISTRATIVE

START STAGE 2.1

COMPLETE STAGE 2.1

18-Nov-23, ROADWORK

INIT SED/EROS CONTROLS SILT FENCE PH 2

CONSTRUCT SCE PHASE 2

CLEARING & GRUBBING PH 2

SAW CUT PHASE 2

13-Nov-23, MOT

VMS ADVANCE NOTICE OPEN TEMP RAMP A

TEMP PAVEMENT STRIPING

OPEN TEMP RAMP A TO TRAFFIC

START STAGE 2.2

START BRIDGE-704A RAMP A 2 SPAN (416 lf @ 78' WIDE)

ABUT A BR-704A PILES

ABUT B BR-704A PILES

ABUT A BR-704A SUBSTRUCTURE

ABUT B BR-704A SUBSTRUCTURE

PIER 1 BR-704A PILES

PIER 2 BR-704A PILES

PIER 1 BR-704A SUBSTRUCTURE

PIER 2 BR-704A SUBSTRUCTURE

WINGWALL I
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B2.1-13 WINGWALL II 7 7 16 28-Jan-24 03-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-14 WINGWALL III 7 7 16 04-Feb-24 10-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-15 WINGWALL IV 7 7 16 11-Feb-24 17-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-16 FRP SUPERSTRUCTURE BR-704A 14 14 16 18-Feb-24 02-Mar-24 *Standard 7-day calendar 1 Not Started

B2.1-17 INSTALL STEEL BEAMS 7 7 16 03-Mar-24 09-Mar-24 *Standard 7-day calendar 1 Not Started

B2.1-18 SET DECKING BR-704A 10 10 16 10-Mar-24 19-Mar-24 *Standard 7-day calendar 1 Not Started

B2.1-19 REBAR 7 7 16 20-Mar-24 26-Mar-24 *Standard 7-day calendar 1 Not Started

B2.1-20 POUR DECK BR-704A 7 7 16 27-Mar-24 02-Apr-24 *Standard 7-day calendar 1 Not Started

B2.1-21 CURE DECK 7 7 16 03-Apr-24 09-Apr-24 *Standard 7-day calendar 1 Not Started

B2.1-22 SLEEPER SLAB ABUT A 3 3 16 10-Apr-24 12-Apr-24 *Standard 7-day calendar 1 Not Started

B2.1-23 SLEEPER SLAB ABUT B 3 3 16 13-Apr-24 15-Apr-24 *Standard 7-day calendar 1 Not Started

B2.1-24 APPROACH SLABS ABUT A 7 7 19 13-Apr-24 19-Apr-24 *Standard 7-day calendar 1 Not Started

B2.1-25 APPROACH SLABS ABUT B 7 7 16 16-Apr-24 22-Apr-24 *Standard 7-day calendar 1 Not Started

B2.1-26 PARAPETS BR-704A (2 @ 416 =832 lf) 7 7 16 23-Apr-24 29-Apr-24 *Standard 7-day calendar 1 Not Started

B2.1-27 CURE PARAPETS 7 7 16 30-Apr-24 06-May-24 *Standard 7-day calendar 1 Not Started

B2.1-30 COMPLETE BRIDGE-704A RAMP A 2 SPAN 0 0 16 07-May-24 07-May-24 *Standard 7-day calendar 1 Not Started

B2.1-40 START BRIDGE-706 WIDENING RAMP A 1 SPAN (60 lf) 0 0 82 05-Jan-24 05-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-41 ABUT A BR-706 WIDENING PILES 4 4 82 05-Jan-24 08-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-42 ABUT B BR-706 WIDENING PILES 4 4 82 09-Jan-24 12-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-43 ABUT A BR-706 WIDENING SUBSTRUCTURE 7 7 86 09-Jan-24 15-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-44 ABUT B BR-706 WIDENING SUBSTRUCTURE 7 7 82 13-Jan-24 19-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-45 INSTALL STEEL BEAMS 2 2 82 20-Jan-24 21-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-46 SET DECKING BR-705A 4 4 82 22-Jan-24 25-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-47 REBAR 3 3 82 26-Jan-24 28-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-48 POUR DECK BR-706 WIDENING 3 3 82 29-Jan-24 31-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-49 CURE DECK 7 7 82 01-Feb-24 07-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-50 SLEEPER SLAB ABUT A 3 3 82 08-Feb-24 10-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-51 SLEEPER SLAB ABUT B 3 3 82 11-Feb-24 13-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-52 APPROACH SLABS ABUT A 3 3 85 11-Feb-24 13-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-53 APPROACH SLABS ABUT B 3 3 82 14-Feb-24 16-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-54 PARAPETS BR-706 WIDENING (2 @ 180 =360 lf) 7 7 82 17-Feb-24 23-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-55 CURE PARAPETS 7 7 82 24-Feb-24 01-Mar-24 *Standard 7-day calendar 1 Not Started

B2.1-60 COMPLETE BRIDGE-706 WIDENING  RAMP A 0 0 82 02-Mar-24 02-Mar-24 *Standard 7-day calendar 1 Not Started

B2.1-70 START BRIDGE-708 WIDENING RAMP A 1 SPAN (180 lf) 0 0 82 05-Jan-24 05-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-71 ABUT A BR-708 WIDENING PILES 4 4 82 05-Jan-24 08-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-72 ABUT B BR-708 WIDENING PILES 4 4 82 09-Jan-24 12-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-73 ABUT A BR-708 WIDENING SUBSTRUCTURE 7 7 86 09-Jan-24 15-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-74 ABUT B BR-708 WIDENING SUBSTRUCTURE 7 7 82 13-Jan-24 19-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-75 INSTALL STEEL BEAMS 2 2 82 20-Jan-24 21-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-76 SET DECKING BR-708 WIDENING 4 4 82 22-Jan-24 25-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-77 REBAR 3 3 82 26-Jan-24 28-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-78 POUR DECK BR-708 WIDENING 3 3 82 29-Jan-24 31-Jan-24 *Standard 7-day calendar 1 Not Started

B2.1-79 CURE DECK 7 7 82 01-Feb-24 07-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-80 SLEEPER SLAB ABUT A 3 3 82 08-Feb-24 10-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-81 SLEEPER SLAB ABUT B 3 3 82 11-Feb-24 13-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-82 APPROACH SLABS ABUT A 3 3 85 11-Feb-24 13-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-83 APPROACH SLABS ABUT B 3 3 82 14-Feb-24 16-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-84 PARAPETS BR-708 WIDENING (2 @ 180 =360 lf) 7 7 82 17-Feb-24 23-Feb-24 *Standard 7-day calendar 1 Not Started

B2.1-85 CURE PARAPETS 7 7 82 24-Feb-24 01-Mar-24 *Standard 7-day calendar 1 Not Started

B2.1-90 COMPLETE BRIDGE-708 WIDENING  RAMP A 0 0 82 02-Mar-24 02-Mar-24 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 161 161 33 06-Dec-23 14-May-24 *Standard 7-day calendar 16

C2.2-1 CONSTRUCT RW-10 MSE leveling pad/footer (561 lf) 3 3 108 06-Dec-23 08-Dec-23 *Standard 7-day calendar 1 Not Started

C2.2-2 CONSTRUCT RW-11 MSE leveling pad/footer (294 lf) 3 3 122 09-Dec-23 11-Dec-23 *Standard 7-day calendar 1 Not Started

C2.2-3 CONSTRUCT RW-11 DF WALL leveling pad/footer (563 lf) 3 3 126 12-Dec-23 14-Dec-23 *Standard 7-day calendar 1 Not Started

C2.2-4 CONSTRUCT RW-12 MSE leveling pad/footer (140 lf) 3 3 140 15-Dec-23 17-Dec-23 *Standard 7-day calendar 1 Not Started

C2.2-5 CONSTRUCT RW-12 DF WALL leveling pad/footer (173 lf) 3 3 144 18-Dec-23 20-Dec-23 *Standard 7-day calendar 1 Not Started

C2.2-6 CONSTRUCT RW-13 MSE leveling pad/footer (124 lf) 3 3 148 21-Dec-23 23-Dec-23 *Standard 7-day calendar 1 Not Started

C2.2-7 CONSTRUCT RW-10 MSE (561 lf) 17 17 108 09-Dec-23 25-Dec-23 *Standard 7-day calendar 1 Not Started

C2.2-8 CONSTRUCT RW-11 MSE  (294 lf) 7 7 108 26-Dec-23 01-Jan-24 *Standard 7-day calendar 1 Not Started

C2.2-9 CONSTRUCT RW-11 DF WALL  (563 lf) 17 17 108 02-Jan-24 18-Jan-24 *Standard 7-day calendar 1 Not Started

C2.2-10 CONSTRUCT RW-12 MSE  (140 lf) 7 7 108 19-Jan-24 25-Jan-24 *Standard 7-day calendar 1 Not Started

C2.2-11 CONSTRUCT RW-12 DF WALL  (173 lf) 7 7 108 26-Jan-24 01-Feb-24 *Standard 7-day calendar 1 Not Started

C2.2-12 CONSTRUCT RW-13 MSE  (124 lf) 7 7 108 02-Feb-24 08-Feb-24 *Standard 7-day calendar 1 Not Started

C2.2-13 CONSTRUCT RAMP A CURB 7 7 33 28-Apr-24 04-May-24 *Standard 7-day calendar 1 Not Started

C2.2-14 CONSTRUCT RAMP A BARRIER WALL 10 10 33 05-May-24 14-May-24 *Standard 7-day calendar 1 Not Started

C2.2-15 RAMP A PCC PVMT (13465 sy) 7 7 0 27-Apr-24 03-May-24 *Standard 7-day calendar 1 Not Started

C2.2-16 PCC PVMT CURE 7 7 11 04-May-24 10-May-24 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 143 143 0 06-Dec-23 26-Apr-24 *Standard 7-day calendar 3

D2.2-1 DRAINAGE RAMP A and SW MP 21 21 105 20-Dec-23 09-Jan-24 *Standard 7-day calendar 1 Not Started

D2.2-2 EXTEND BOX CULVERT BR707 RAMP A 14 14 16 06-Dec-23 19-Dec-23 *Standard 7-day calendar 1 Not Started

D2.2-3 UNDERDRAIN RAMP A 3 3 0 24-Apr-24 26-Apr-24 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 21 21 173 06-Dec-23 26-Dec-23 *Standard 7-day calendar 2

E2.2-1 ITMS RAMP A & SB I-95 WIDENING 7 7 173 06-Dec-23 12-Dec-23 *Standard 7-day calendar 1 Not Started
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WINGWALL II

START BRIDGE-706 WIDENING RAMP A 1 SPAN (60 lf)

ABUT A BR-706 WIDENING PILES

ABUT B BR-706 WIDENING PILES

ABUT A BR-706 WIDENING SUBSTRUCTURE

ABUT B BR-706 WIDENING SUBSTRUCTURE

INSTALL STEEL BEAMS

SET DECKING BR-705A

REBAR

POUR DECK BR-706 WIDENING

CURE DECK

START BRIDGE-708 WIDENING RAMP A 1 SPAN (180 lf)

ABUT A BR-708 WIDENING PILES

ABUT B BR-708 WIDENING PILES

ABUT A BR-708 WIDENING SUBSTRUCTURE

ABUT B BR-708 WIDENING SUBSTRUCTURE

INSTALL STEEL BEAMS

SET DECKING BR-708 WIDENING

REBAR

POUR DECK BR-708 WIDENING

CURE DECK

CONSTRUCT RW-10 MSE leveling pad/footer (561 lf)

CONSTRUCT RW-11 MSE leveling pad/footer (294 lf)

CONSTRUCT RW-11 DF WALL leveling pad/footer (563 lf)

CONSTRUCT RW-12 MSE leveling pad/footer (140 lf)

CONSTRUCT RW-12 DF WALL leveling pad/footer (173 lf)

CONSTRUCT RW-13 MSE leveling pad/footer (124 lf)

CONSTRUCT RW-10 MSE (561 lf)

CONSTRUCT RW-11 MSE  (294 lf)

CONSTRUCT RW-11 DF WALL  (563 lf)

CONSTRUCT RW-12 MSE  (140 lf)

CONSTRUCT RW-12 DF WALL  (173 lf)

CONSTRUCT RW-13 MSE  (124 lf)

DRAINAGE RAMP A and SW MP

EXTEND BOX CULVERT BR707 RAMP A

26-Dec-23, ELECTRICAL

ITMS RAMP A & SB I-95 WIDENING
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E2.2-2 LIGHTING RAMP A & SB I-95 WIDENING 14 14 173 13-Dec-23 26-Dec-23 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 31 08-May-24 14-May-24 *Standard 7-day calendar 1

G2.2-1 INSTALL GUARDRAIL RAMP A & SB I-95 WIDENING 7 7 31 08-May-24 14-May-24 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 108 26-Feb-24 27-Feb-24 *Standard 7-day calendar 1

L2.2-1 SEEDING and MATTING RAMP A & SB I-95 WIDENING 2 2 108 26-Feb-24 27-Feb-24 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 21 21 25 02-May-24 22-May-24 *Standard 7-day calendar 9

P2.2-1  HMA BCBC RAMP A 4 4 0 04-May-24 07-May-24 *Standard 7-day calendar 1 Not Started

P2.2-2  HMA B RAMP A 4 4 0 08-May-24 11-May-24 *Standard 7-day calendar 1 Not Started

P2.2-3  HMA C RAMP A 4 4 0 12-May-24 15-May-24 *Standard 7-day calendar 1 Not Started

P2.2-4  HMA BCBC RAMP A TIE-IN TOI-95 2 2 0 16-May-24 17-May-24 *Standard 7-day calendar 1 Not Started

P2.2-5  HMA B RAMP A TIE-IN TOI-95 2 2 0 18-May-24 19-May-24 *Standard 7-day calendar 1 Not Started

P2.2-6  HMA C RAMP A TIE-IN TOI-95 2 2 0 20-May-24 21-May-24 *Standard 7-day calendar 1 Not Started

P2.2-9 PLACE STRIPING 1 1 0 22-May-24 22-May-24 *Standard 7-day calendar 1 Not Started

P2.2-7 HMA FOR GR MOW STRIP 2 2 31 06-May-24 07-May-24 *Standard 7-day calendar 1 Not Started

P2.2-8 HMA TYPE C SHARED USE PATH 3 3 43 02-May-24 04-May-24 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 169 169 38 19-Nov-23 05-May-24 *Standard 7-day calendar 19

R2.2-1 REMOVE EXISTING PVMT RAMP A & SB I-95 WIDENING 4 4 0 21-Nov-23 24-Nov-23 *Standard 7-day calendar 1 Not Started

R2.2-2 CUT/FILL BMP # 3 (13373 cy) 8 8 174 19-Nov-23 26-Nov-23 *Standard 7-day calendar 1 Not Started

R2.2-3 CUT/FILL BMP # 2 (6524 cy) 4 4 174 27-Nov-23 30-Nov-23 *Standard 7-day calendar 1 Not Started

R2.2-4 CUT & WASTE (16197 cy) 11 11 0 25-Nov-23 05-Dec-23 *Standard 7-day calendar 1 Not Started

R2.2-5-1 EMBANKMENT F BORROW (212903 cy) 25 25 0 06-Dec-23 30-Dec-23 *Standard 7-day calendar 1 Not Started

R2.2-5-2 EMBANKMENT F BORROW (212903 cy) 25 25 0 31-Dec-23 24-Jan-24 *Standard 7-day calendar 1 Not Started

R2.2-5-3 EMBANKMENT F BORROW (212903 cy) 25 25 0 25-Jan-24 18-Feb-24 *Standard 7-day calendar 1 Not Started

R2.2-5-4 EMBANKMENT F BORROW (212903 cy) 25 25 0 19-Feb-24 14-Mar-24 *Standard 7-day calendar 1 Not Started

R2.2-5-5 EMBANKMENT F BORROW (212903 cy) 25 25 0 15-Mar-24 08-Apr-24 *Standard 7-day calendar 1 Not Started

R2.2-6 BORROW TYPE A (4755) 7 7 0 09-Apr-24 15-Apr-24 *Standard 7-day calendar 1 Not Started

R2.2-7 CUT DITCHES 2 2 143 31-Dec-23 01-Jan-24 *Standard 7-day calendar 1 Not Started

R2.2-8 GAB FOR PCC PVMT RAMP A (5420 tons) 8 8 0 16-Apr-24 23-Apr-24 *Standard 7-day calendar 1 Not Started

R2.2-9 GAB FOR CURB 4 4 31 24-Apr-24 27-Apr-24 *Standard 7-day calendar 1 Not Started

R2.2-10 GAB FOR SHARED USE PATH 4 4 31 28-Apr-24 01-May-24 *Standard 7-day calendar 1 Not Started

R2.2-11 GAB FOR GR MOW STRIP 4 4 31 02-May-24 05-May-24 *Standard 7-day calendar 1 Not Started

R2.2-12 TOPSOIL DITCHES 3 3 143 02-Jan-24 04-Jan-24 *Standard 7-day calendar 1 Not Started

R2.2-13 TOPSOIL BMP # 3 4 4 174 27-Nov-23 30-Nov-23 *Standard 7-day calendar 1 Not Started

R2.2-14 TOPSOIL BMP # 2 4 4 174 01-Dec-23 04-Dec-23 *Standard 7-day calendar 1 Not Started

R2.2-15 TOPSOIL RAMP A (12167 cy) 17 17 108 09-Feb-24 25-Feb-24 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 3 3 275 08-May-24 10-May-24 *Standard 7-day calendar 1

S2.2-1 PLACE PERM SIGNING SB I-95 WIDENING & RAMP A 3 3 275 08-May-24 10-May-24 *Standard 7-day calendar 1 Not Started

MOTMOT 2 2 0 19-Nov-23 20-Nov-23 *Standard 7-day calendar 1

T2.2-1 SET TEMP BARRIER SB I-95/RAMP A & WIDENING 2 2 0 19-Nov-23 20-Nov-23 *Standard 7-day calendar 1 Not Started

PHASE 2 STAGE 3PHASE 2 STAGE 3 25 25 0 23-May-24 17-Jun-24 *Standard 7-day calendar 13

ADMINISTRATIVEADMINISTRATIVE 25 25 0 23-May-24 17-Jun-24 *Standard 7-day calendar 2

A2.3-1 START STAGE 2.3 0 0 0 23-May-24 23-May-24 *Standard 7-day calendar 1 Not Started

A2.3-2 COMPLETE STAGE 2.3 0 0 0 17-Jun-24 17-Jun-24 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 7 7 0 06-Jun-24 12-Jun-24 *Standard 7-day calendar 1

C2.3-1 CONSTRUCT CURB SR 896 MEDIAN SOUTH OF I-95 7 7 0 06-Jun-24 12-Jun-24 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 7 7 0 28-May-24 03-Jun-24 *Standard 7-day calendar 1

D2.3-1 DRAINAGE SR 896 SOUTH OF I-95 7 7 0 28-May-24 03-Jun-24 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 2 2 6 09-Jun-24 10-Jun-24 *Standard 7-day calendar 1

G2.3-1 GUARDRAIL MEDIAN SR 896 SOUTH OF I-95 2 2 6 09-Jun-24 10-Jun-24 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 0 15-Jun-24 16-Jun-24 *Standard 7-day calendar 1

L2.3-1 SEEDING and MATTING MEDIAN SB I-95 2 2 0 15-Jun-24 16-Jun-24 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 1 1 6 08-Jun-24 08-Jun-24 *Standard 7-day calendar 1

P2.3-1  HMA C FOR GUARDRAIL MOW STRIP 1 1 6 08-Jun-24 08-Jun-24 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 21 21 0 25-May-24 14-Jun-24 *Standard 7-day calendar 5

R2.3-1 REGRADE MEDIAN SR 896 SOUTH OF I-95 3 3 0 25-May-24 27-May-24 *Standard 7-day calendar 1 Not Started

R2.3-5 GAB FOR GR MOW STRIP 2 2 6 06-Jun-24 07-Jun-24 *Standard 7-day calendar 1 Not Started

R2.3-6 TOPSOIL MEDIAN SR 896 SOUTH OF I-95 2 2 0 13-Jun-24 14-Jun-24 *Standard 7-day calendar 1 Not Started

R2.3-2 PREP FOR CURB and MOW STRIP 2 2 5 28-May-24 29-May-24 *Standard 7-day calendar 1 Not Started

R2.3-3 GAB FOR CURB 2 2 0 04-Jun-24 05-Jun-24 *Standard 7-day calendar 1 Not Started

MOTMOT 2 2 0 23-May-24 24-May-24 *Standard 7-day calendar 1

T2.3-1 INSTALL TEMP BARRIER SB SR 896 WIDENING/D DECEL LANE2 2 0 23-May-24 24-May-24 *Standard 7-day calendar 1 Not Started

PHASE 3PHASE 3 244 244 0 17-Jun-24 16-Feb-25 *Standard 7-day calendar 2

ADMINISTRATIVEADMINISTRATIVE 244 244 0 17-Jun-24 16-Feb-25 *Standard 7-day calendar 2

A300 START PH 3 0 0 0 17-Jun-24 17-Jun-24 *Standard 7-day calendar 1 Not Started

A320 COMPLETE PHASE 3 0 0 0 16-Feb-25 16-Feb-25 *Standard 7-day calendar 1 Not Started

PHASE 3 STAGE 1PHASE 3 STAGE 1 11 11 0 17-Jun-24 28-Jun-24 *Standard 7-day calendar 7

ADMINISTRATIVEADMINISTRATIVE 11 11 0 17-Jun-24 28-Jun-24 *Standard 7-day calendar 2

A3.1-1 START STAGE 3.1 0 0 0 17-Jun-24 17-Jun-24 *Standard 7-day calendar 1 Not Started

A3.1-2 COMPLETE STAGE 3.1 0 0 0 28-Jun-24 28-Jun-24 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 11 11 0 17-Jun-24 27-Jun-24 *Standard 7-day calendar 3

R3.1-1 CONSTRUCT SED/EROSION CONTROLS PHASE 3 2 2 0 25-Jun-24 26-Jun-24 *Standard 7-day calendar 1 Not Started

R3.1-2 CLEAR & GRUBB PHASE 3 1 1 0 27-Jun-24 27-Jun-24 *Standard 7-day calendar 1 Not Started
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LIGHTING RAMP A & SB I-95 WIDENING

REMOVE EXISTING PVMT RAMP A & SB I-95 WIDENING

CUT/FILL BMP # 3 (13373 cy)

CUT/FILL BMP # 2 (6524 cy)

CUT & WASTE (16197 cy)

EMBANKMENT F BORROW (212903 cy)

EMBANKMENT F BORROW (212903 cy)

CUT DITCHES

TOPSOIL DITCHES

TOPSOIL BMP # 3

TOPSOIL BMP # 2

20-Nov-23, MOT

SET TEMP BARRIER SB I-95/RAMP A & WIDENING
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17-Jun-24, PHASE 2 STAGE 3

17-Jun-24, ADMINISTRATIVE

CONSTRUCT CURB SR 896 MEDIAN SOUTH OF I-95

GUARDRAIL MEDIAN SR 896 SOUTH OF I-95

SEEDING and MATTING MEDIAN SB I-95 

08-Jun-24, PAVING AND PVMT MARKINGS

 HMA C FOR GUARDRAIL MOW STRIP

TOPSOIL MEDIAN SR 896 SOUTH OF I-95

INSTALL TEMP BARRIER SB SR 896 WIDENING/D DECEL LANE

16-Feb-25, PHASE 3

16-Feb-25, ADMINISTRATIVE

COMPLETE PHASE 3

28-Jun-24, PHASE 3 STAGE 1

28-Jun-24, ADMINISTRATIVE

COMPLETE STAGE 3.1

27-Jun-24, ROADWORK

CONSTRUCT SED/EROSION CONTROLS PHASE 3

CLEAR & GRUBB PHASE 3
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R3.1-3 SAW CUT PHASE 3 2 2 9 17-Jun-24 18-Jun-24 *Standard 7-day calendar 1 Not Started

MOTMOT 8 8 0 17-Jun-24 24-Jun-24 *Standard 7-day calendar 2

T3.1-1 VMS ADVANCE NOTICE OPEN RAMP A 7 7 0 17-Jun-24 23-Jun-24 *Standard 7-day calendar 1 Not Started

T3.1-2 OPEN RAMP A TO TRAFFIC 1 1 0 24-Jun-24 24-Jun-24 *Standard 7-day calendar 1 Not Started

PHASE 3 STAGE 2PHASE 3 STAGE 2 117 117 282 28-Jun-24 22-Oct-24 *Standard 7-day calendar 39

ADMINISTRATIVEADMINISTRATIVE 32 32 43 28-Jun-24 30-Jul-24 *Standard 7-day calendar 2

A3.2-1 START STAGE 3.2 0 0 0 28-Jun-24 28-Jun-24 *Standard 7-day calendar 1 Not Started

A3.2-2 COMPLETE STAGE 3.2 0 0 43 30-Jul-24 30-Jul-24 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 117 117 282 28-Jun-24 22-Oct-24 *Standard 7-day calendar 14

B3.2-1 START BRIDGE-703B RAMP C 4 SPAN (821 lf @ 45' W IDE) 0 0 32 28-Jun-24 28-Jun-24 *Standard 7-day calendar 1 Not Started

B3.2-2 START BRIDGE-703C RAMP C 4 SPAN (277 lf @ 50' WIDE) 5 5 43 21-Jul-24 25-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-3 PRECAST MOMENT SLAB NB 10 10 282 03-Oct-24 12-Oct-24 *Standard 7-day calendar 1 Not Started

B3.2-4 ABUT B BR-703B PILES 4 4 32 28-Jun-24 01-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-5 ABUT B BR-703B SUBSTRUCTURE 10 10 111 02-Jul-24 11-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-6 PIER 1 BR-703B PILES 4 4 25 09-Jul-24 12-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-7 PIER 2 BR-703B PILES 4 4 25 13-Jul-24 16-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-8 PIER 3 BR-703B PILES 4 4 31 17-Jul-24 20-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-9 PIER 1 BR-703B SUBSTRUCTURE 10 10 50 13-Jul-24 22-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-10 PIER 2 BR-703B SUBSTRUCTURE 10 10 25 17-Jul-24 26-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-11 PIER 3 BR-703B SUBSTRUCTURE 10 10 25 27-Jul-24 05-Aug-24 *Standard 7-day calendar 1 Not Started

B3.2-12 PRECAST MOMENT SLAB NB BR-703C 10 10 282 13-Oct-24 22-Oct-24 *Standard 7-day calendar 1 Not Started

B3.2-13 ABUT B BR-703C PILES 4 4 43 26-Jul-24 29-Jul-24 *Standard 7-day calendar 1 Not Started

B3.2-14 ABUT B BR-703C SUBSTRUCTURE 10 10 87 30-Jul-24 08-Aug-24 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 69 69 282 19-Jul-24 25-Sep-24 *Standard 7-day calendar 8

C3.2-1 CONSTRUCT RW-1 leveling pad/footer (420 lf) 3 3 24 19-Jul-24 21-Jul-24 *Standard 7-day calendar 1 Not Started

C3.2-2 CONSTRUCT RW-14 leveling pad/footer (811 lf) 3 3 282 09-Aug-24 11-Aug-24 *Standard 7-day calendar 1 Not Started

C3.2-3 CONSTRUCT RW-15 MSE leveling pad/footer (436 lf) 3 3 303 12-Aug-24 14-Aug-24 *Standard 7-day calendar 1 Not Started

C3.2-4 CONSTRUCT RW-15 leveling pad/footer (246 lf) 3 3 314 15-Aug-24 17-Aug-24 *Standard 7-day calendar 1 Not Started

C3.2-5 CONSTRUCT RW-1 DF WALL (420 lf) 14 14 24 22-Jul-24 04-Aug-24 *Standard 7-day calendar 1 Not Started

C3.2-6 CONSTRUCT RW-14 DF WALL (811 lf) 24 24 282 12-Aug-24 04-Sep-24 *Standard 7-day calendar 1 Not Started

C3.2-7 CONSTRUCT RW-15 DF WALL (436 lf) 14 14 282 05-Sep-24 18-Sep-24 *Standard 7-day calendar 1 Not Started

C3.2-8 CONSTRUCT RW-15 DF WALL (246 lf) 7 7 282 19-Sep-24 25-Sep-24 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 3 3 0 02-Sep-24 04-Sep-24 *Standard 7-day calendar 1

L3.2-1 SEEDING/MATTING BR-703B & 703C NORTH 3 3 0 02-Sep-24 04-Sep-24 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 97 97 282 28-Jun-24 02-Oct-24 *Standard 7-day calendar 14

R3.2-1 CUT & WASTE N ABUT BR-703C to BR-649B 7 7 0 28-Jun-24 04-Jul-24 *Standard 7-day calendar 1 Not Started

R3.2-3 CONSTRUCT N ABUT BR-703C to BR-649B F BORROW 14 14 0 05-Jul-24 18-Jul-24 *Standard 7-day calendar 1 Not Started

R3.2-4 CONSTRUCT N ABUT BR-703C to BR-649B A BORROW 14 14 168 19-Jul-24 01-Aug-24 *Standard 7-day calendar 1 Not Started

R3.2-5 GAB FOR PCC PVMT BR-703C to BR-649B RAMP D 7 7 165 05-Aug-24 11-Aug-24 *Standard 7-day calendar 1 Not Started

R3.2-6 GRADE MEDIAN I-95 FOR PIERS BR-703C 4 4 25 05-Jul-24 08-Jul-24 *Standard 7-day calendar 1 Not Started

R3.2-7 TOPSOIL RAMP D BR-703C to BR-649B 4 4 24 05-Aug-24 08-Aug-24 *Standard 7-day calendar 1 Not Started

R3.2-8 TOPSOIL MEDIAN I-95 2 2 25 06-Aug-24 07-Aug-24 *Standard 7-day calendar 1 Not Started

R3.2-9 CUT & WASTE N ABUT BR-703B to BR-704A 7 7 0 19-Jul-24 25-Jul-24 *Standard 7-day calendar 1 Not Started

R3.2-10 CONSTRUCT N ABUT BR-703B to BR-704A F BORROW 14 14 0 26-Jul-24 08-Aug-24 *Standard 7-day calendar 1 Not Started

R3.2-11 CONSTRUCT N ABUT BR-703B to BR-704A A BORROW 14 14 0 09-Aug-24 22-Aug-24 *Standard 7-day calendar 1 Not Started

R3.2-12 GAB FOR PCC PVMT BR-703B to BR-704A RAMP C 7 7 282 26-Sep-24 02-Oct-24 *Standard 7-day calendar 1 Not Started

R3.2-13 GRADE MEDIAN I-95 FOR PIERS BR-703B 4 4 0 23-Aug-24 26-Aug-24 *Standard 7-day calendar 1 Not Started

R3.2-14 TOPSOIL RAMP C BR-703B to BR-704A 4 4 0 29-Aug-24 01-Sep-24 *Standard 7-day calendar 1 Not Started

R3.2-15 TOPSOIL MEDIAN I-95 2 2 0 27-Aug-24 28-Aug-24 *Standard 7-day calendar 1 Not Started

PHASE 3 STAGE 3PHASE 3 STAGE 3 119 119 368 11-May-24 06-Sep-24 *Standard 7-day calendar 23

ADMINISTRATIVEADMINISTRATIVE 30 30 18 17-Jun-24 17-Jul-24 *Standard 7-day calendar 2

A3-3-1 START STAGE 3.3 0 0 18 17-Jun-24 17-Jun-24 *Standard 7-day calendar 1 Not Started

A3-3-2 COMPLETE STAGE 3.3 0 0 18 17-Jul-24 17-Jul-24 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 11 11 18 06-Jul-24 16-Jul-24 *Standard 7-day calendar 3

C3.3-1 CONSTRUCT CURB SB SR 896 WIDENING 7 7 18 06-Jul-24 12-Jul-24 *Standard 7-day calendar 1 Not Started

C3.3-2 HANDICAP RAMP @ SHARED USE PATH OBP 3 3 18 13-Jul-24 15-Jul-24 *Standard 7-day calendar 1 Not Started

C3.3-3 PROT WARNING SYSTEM 1 1 18 16-Jul-24 16-Jul-24 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 10 10 199 22-Jun-24 01-Jul-24 *Standard 7-day calendar 2

D3.3-1 DRAINAGE SR896 SB WIDENING 5 5 45 22-Jun-24 26-Jun-24 *Standard 7-day calendar 1 Not Started

D3.3-2 UNDERDRAIN SR896 SB WIDENING 5 5 199 27-Jun-24 01-Jul-24 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 21 21 204 22-Jun-24 12-Jul-24 *Standard 7-day calendar 2

E3.3-1 ITMS SB 896 WIDENING 7 7 204 22-Jun-24 28-Jun-24 *Standard 7-day calendar 1 Not Started

E3.3-2 LIGHTING  SB SR 896 WIDENING 14 14 204 29-Jun-24 12-Jul-24 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 419 11-Jul-24 17-Jul-24 *Standard 7-day calendar 1

G3.3-1 INSTALL GUARDRAIL SB SR 896 WIDENING 7 7 419 11-Jul-24 17-Jul-24 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 0 05-Sep-24 06-Sep-24 *Standard 7-day calendar 1

L3.3-1 SEEDING AND MATTING SB SR896 WIDENING 2 2 0 05-Sep-24 06-Sep-24 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 5 5 415 10-Jul-24 14-Jul-24 *Standard 7-day calendar 2

P3.3-1  HMA C FOR GUARDRAIL MOW STRIP 1 1 419 10-Jul-24 10-Jul-24 *Standard 7-day calendar 1 Not Started

P3.3-2  HMA C FOR SHARED USE PATH 1 1 45 14-Jul-24 14-Jul-24 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 33 33 45 19-Jun-24 21-Jul-24 *Standard 7-day calendar 8

R3.3-1 BOX CUT and PREP SB SR 896 WIDENING 3 3 18 19-Jun-24 21-Jun-24 *Standard 7-day calendar 1 Not Started
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VMS ADVANCE NOTICE OPEN RAMP A

OPEN RAMP A TO TRAFFIC

22-Oct-24, PHASE 3 STAGE 2

30-Jul-24, ADMINISTRATIVE

START STAGE 3.2

COMPLETE STAGE 3.2

22-Oct-24, BRIDGEWORK

START BRIDGE-703B RAMP C 4 SPAN (821 lf @ 45' W IDE)

START BRIDGE-703C RAMP C 4 SPAN (277 lf @ 50' WIDE)

PRECAST MOMENT SLAB NB

ABUT B BR-703B PILES

ABUT B BR-703B SUBSTRUCTURE

PIER 1 BR-703B PILES

PIER 2 BR-703B PILES

PIER 3 BR-703B PILES

PIER 1 BR-703B SUBSTRUCTURE

PIER 2 BR-703B SUBSTRUCTURE

PIER 3 BR-703B SUBSTRUCTURE

PRECAST MOMENT SLAB NB BR-703C

ABUT B BR-703C PILES

ABUT B BR-703C SUBSTRUCTURE

25-Sep-24, CONCRETE

CONSTRUCT RW-1 leveling pad/footer (420 lf)

CONSTRUCT RW-14 leveling pad/footer (811 lf)

CONSTRUCT RW-15 MSE leveling pad/footer (436 lf)

CONSTRUCT RW-15 leveling pad/footer (246 lf)

CONSTRUCT RW-1 DF WALL (420 lf)

CONSTRUCT RW-14 DF WALL (811 lf)

CONSTRUCT RW-15 DF WALL (436 lf)

CONSTRUCT RW-15 DF WALL (246 lf)

04-Sep-24, LANDSCAPING

SEEDING/MATTING BR-703B & 703C NORTH

02-Oct-24, ROADWORK

CUT & WASTE N ABUT BR-703C to BR-649B 

CONSTRUCT N ABUT BR-703C to BR-649B F BORROW

CONSTRUCT N ABUT BR-703C to BR-649B A BORROW

GAB FOR PCC PVMT BR-703C to BR-649B RAMP D

GRADE MEDIAN I-95 FOR PIERS BR-703C

TOPSOIL RAMP D BR-703C to BR-649B

TOPSOIL MEDIAN I-95

CUT & WASTE N ABUT BR-703B to BR-704A

CONSTRUCT N ABUT BR-703B to BR-704A F BORROW

CONSTRUCT N ABUT BR-703B to BR-704A A BORROW

GAB FOR PCC PVMT BR-703B to BR-704A RAMP C

GRADE MEDIAN I-95 FOR PIERS BR-703B

TOPSOIL RAMP C BR-703B to BR-704A

TOPSOIL MEDIAN I-95

06-Sep-24, PHASE 3 STAGE 3

17-Jul-24, ADMINISTRATIVE

COMPLETE STAGE 3.3

16-Jul-24, CONCRETE

CONSTRUCT CURB SB SR 896 WIDENING

HANDICAP RAMP @ SHARED USE PATH OBP

PROT WARNING SYSTEM

01-Jul-24, DRAINAGE

DRAINAGE SR896 SB WIDENING

UNDERDRAIN SR896 SB WIDENING

12-Jul-24, ELECTRICAL

ITMS SB 896 WIDENING

LIGHTING  SB SR 896 WIDENING

17-Jul-24, GUARDRAIL

INSTALL GUARDRAIL SB SR 896 WIDENING

06-Sep-24, LANDSCAPING

SEEDING AND MATTING SB SR896 WIDENING

14-Jul-24, PAVING AND PVMT MARKINGS

 HMA C FOR GUARDRAIL MOW STRIP

 HMA C FOR SHARED USE PATH

21-Jul-24, ROADWORK

BOX CUT and PREP SB SR 896 WIDENING

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

Actual Work
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R3.3-2 CUT /FILL F BORROW 3 3 18 22-Jun-24 24-Jun-24 *Standard 7-day calendar 1 Not Started

R3.3-3 A BORROW 3 3 18 25-Jun-24 27-Jun-24 *Standard 7-day calendar 1 Not Started

R3.3-4 GAB FOR PCC PVMT SB SR 896 WIDENING 4 4 18 28-Jun-24 01-Jul-24 *Standard 7-day calendar 1 Not Started

R3.3-5 GAB FOR CURB 4 4 18 02-Jul-24 05-Jul-24 *Standard 7-day calendar 1 Not Started

R3.3-6 GAB FOR GR MOW STRIP 4 4 45 06-Jul-24 09-Jul-24 *Standard 7-day calendar 1 Not Started

R3.3-7 GAB FOR SHARED USE PATH 4 4 45 10-Jul-24 13-Jul-24 *Standard 7-day calendar 1 Not Started

R3.3-8 TOPSOIL SR 896 SB WIDENING 7 7 45 15-Jul-24 21-Jul-24 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 3 3 275 11-May-24 13-May-24 *Standard 7-day calendar 1

S3.3-1 PLACE PERM SIGNING SB SR 896 WIDENING 3 3 275 11-May-24 13-May-24 *Standard 7-day calendar 1 Not Started

MOTMOT 2 2 18 17-Jun-24 18-Jun-24 *Standard 7-day calendar 1

T3.3-1 SET TEMP BARRIER SB SR896 WIDENING 2 2 18 17-Jun-24 18-Jun-24 *Standard 7-day calendar 1 Not Started

PHASE 3 STAGE 4PHASE 3 STAGE 4 56 56 135 17-Jul-24 11-Sep-24 *Standard 7-day calendar 14

ADMINISTRATIVEADMINISTRATIVE 56 56 0 17-Jul-24 11-Sep-24 *Standard 7-day calendar 2

A3-4-1 START STAGE 3.4 0 0 18 17-Jul-24 17-Jul-24 *Standard 7-day calendar 1 Not Started

A3-4-2 COMPLETE STAGE 3.4 0 0 0 11-Sep-24 11-Sep-24 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 31 31 153 24-Jul-24 23-Aug-24 *Standard 7-day calendar 4

D3.4-1  DRAINAGE TEMP RAMP A 10 10 18 24-Jul-24 02-Aug-24 *Standard 7-day calendar 1 Not Started

D3.4-2 PIPE CROSSING SB I-95 7 7 18 03-Aug-24 09-Aug-24 *Standard 7-day calendar 1 Not Started

D3.4-3 COMLETE DRAINAGE IN SWMP 7 7 18 10-Aug-24 16-Aug-24 *Standard 7-day calendar 1 Not Started

D3.4-4 UNDERDRAIN SR 896 SB WIDENING 7 7 153 17-Aug-24 23-Aug-24 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 4 4 0 07-Sep-24 10-Sep-24 *Standard 7-day calendar 2

L3.4-1 SEEDING AND MATTING TEMP RAMP A 2 2 0 07-Sep-24 08-Sep-24 *Standard 7-day calendar 1 Not Started

L3.4-2 SEEDING AND MATTING SWMP 2 2 0 09-Sep-24 10-Sep-24 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 4 4 28 10-Aug-24 13-Aug-24 *Standard 7-day calendar 3

P3.4-1  HMA BCBC PATCHING PIPE CROSSING I-95 1 1 28 10-Aug-24 10-Aug-24 *Standard 7-day calendar 1 Not Started

P3.4-2  HMA B PATCHING PIPE CROSSING I-95 1 1 28 11-Aug-24 11-Aug-24 *Standard 7-day calendar 1 Not Started

P3.4-3  HMA C PATCHING PIPE CROSSING I-95 2 2 28 12-Aug-24 13-Aug-24 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 34 34 18 17-Jul-24 19-Aug-24 *Standard 7-day calendar 3

R3.4-1 REMOVE TEMP RAMP A 7 7 18 17-Jul-24 23-Jul-24 *Standard 7-day calendar 1 Not Started

R3.4-2 COMPLETE SWMP 7 7 35 24-Jul-24 30-Jul-24 *Standard 7-day calendar 1 Not Started

R3.4-3 TOPSOIL TEMP RAMP A 3 3 18 17-Aug-24 19-Aug-24 *Standard 7-day calendar 1 Not Started

PHASE 3 STAGE 5PHASE 3 STAGE 5 50 50 321 11-Sep-24 31-Oct-24 34

ADMINISTRATIVEADMINISTRATIVE 50 50 0 11-Sep-24 31-Oct-24 *Standard 7-day calendar 2

A3-5-1 START STAGE 3.5 0 0 0 11-Sep-24 11-Sep-24 *Standard 7-day calendar 1 Not Started

A3-5-2 COMPLETE STAGE 3.5 0 0 0 31-Oct-24 31-Oct-24 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 28 28 20 13-Sep-24 10-Oct-24 *Standard 7-day calendar 6

B3.5-2 ABUT A BR-703B PILES 4 4 20 13-Sep-24 16-Sep-24 *Standard 7-day calendar 1 Not Started

B3.5-3 ABUT A BR-703B SUBSTRUCTURE 10 10 34 17-Sep-24 26-Sep-24 *Standard 7-day calendar 1 Not Started

B3.5-5 ABUT A BR-703C PILES 4 4 20 17-Sep-24 20-Sep-24 *Standard 7-day calendar 1 Not Started

B3.5-6 ABUT A BR-703C SUBSTRUCTURE 10 10 20 21-Sep-24 30-Sep-24 *Standard 7-day calendar 1 Not Started

B3.5-7 PIER 1 BR-703C PILES 4 4 36 21-Sep-24 24-Sep-24 *Standard 7-day calendar 1 Not Started

B3.5-8 PIER 1 BR-703C SUBSTRUCTURE 10 10 20 01-Oct-24 10-Oct-24 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 18 18 0 13-Oct-24 30-Oct-24 *Standard 7-day calendar 7

C3.5-1 SHOULDER CURB SB SR 896 3 3 0 13-Oct-24 15-Oct-24 *Standard 7-day calendar 1 Not Started

C3.5-2 SHOULDER CURB NB SR 896 3 3 0 16-Oct-24 18-Oct-24 *Standard 7-day calendar 1 Not Started

C3.5-3 SHOULDER CURB SB I-95 3 3 0 19-Oct-24 21-Oct-24 *Standard 7-day calendar 1 Not Started

C3.5-4 ISLAND & SW @ WELSH TRACK RD NB SR 896 3 3 0 22-Oct-24 24-Oct-24 *Standard 7-day calendar 1 Not Started

C3.5-5 CURB @ WELSH TRACK RD 3 3 0 25-Oct-24 27-Oct-24 *Standard 7-day calendar 1 Not Started

C3.5-6 HANDICAP RAMP @WELSH TRACK RD 2 2 0 28-Oct-24 29-Oct-24 *Standard 7-day calendar 1 Not Started

C3.5-7 PROT WARNING SYSTEM @ WELSH TRACK RD 1 1 0 30-Oct-24 30-Oct-24 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 10 10 238 18-Sep-24 27-Sep-24 *Standard 7-day calendar 1

D3.5-1 DRAINAGE MEDIAN PIERS 10 10 238 18-Sep-24 27-Sep-24 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 326 19-Oct-24 25-Oct-24 *Standard 7-day calendar 1

G3.5-1 INSTALL GUARDRAIL MEDIAN PIERS 1-95 7 7 326 19-Oct-24 25-Oct-24 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 314 13-Oct-24 14-Oct-24 *Standard 7-day calendar 1

L3.5-1 SEEDING AND MATTING MEDIAN PIERS I-95 2 2 314 13-Oct-24 14-Oct-24 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 12 12 325 08-Oct-24 19-Oct-24 standard 7 day calendar 4

P3.5-1  HMA C FOR GUARDRAIL MOW STRIP 1 1 326 18-Oct-24 18-Oct-24 standard 7 day calendar 1 Not Started

P3.5-2  HMA BCBC SHOULDER RECONSTRUCTION 4 4 11 08-Oct-24 11-Oct-24 standard 7 day calendar 1 Not Started

P3.5-3  HMA B SHOULDER RECONSTRUCTION 4 4 11 12-Oct-24 15-Oct-24 standard 7 day calendar 1 Not Started

P3.5-4  HMA C SHOULDER RECONSTRUCTION 4 4 11 16-Oct-24 19-Oct-24 standard 7 day calendar 1 Not Started

ROADWORKROADWORK 35 35 326 13-Sep-24 17-Oct-24 *Standard 7-day calendar 11

R3.5-1 REGRADE MEDIAN BR-703C 5 5 0 13-Sep-24 17-Sep-24 *Standard 7-day calendar 1 Not Started

R3.5-2 SHOULDER RECONSTRUCTION NB I-95 5 5 0 18-Sep-24 22-Sep-24 *Standard 7-day calendar 1 Not Started

R3.5-3 SHOULDER RECONSTRUCTION SB I-95 5 5 0 23-Sep-24 27-Sep-24 *Standard 7-day calendar 1 Not Started

R3.5-4 SHOULDER RECONSTRUCTION NB SR 896 5 5 0 28-Sep-24 02-Oct-24 *Standard 7-day calendar 1 Not Started

R3.5-5 SHOULDER RECONSTRUCTION SB SR 896 5 5 0 03-Oct-24 07-Oct-24 *Standard 7-day calendar 1 Not Started

R3.5-6 PREP FOR CURB 5 5 0 08-Oct-24 12-Oct-24 *Standard 7-day calendar 1 Not Started

R3.5-7 PREP FOR GUARDRAIL 5 5 326 13-Oct-24 17-Oct-24 *Standard 7-day calendar 1 Not Started

R3.5-8 SHOULDER TOPSOIL NB I-95 5 5 314 23-Sep-24 27-Sep-24 *Standard 7-day calendar 1 Not Started

R3.5-9 SHOULDER TOPSOIL SB I-95 5 5 314 28-Sep-24 02-Oct-24 *Standard 7-day calendar 1 Not Started

R3.5-10 SHOULDER TOPSOIL NB SR 896 5 5 314 03-Oct-24 07-Oct-24 *Standard 7-day calendar 1 Not Started

03 10 17 24 31 07 14 21 28 04 11 18 25 02
July August September

2022

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 25 of 39

05-Jul-22                                05-Jul-22                       01-Nov-25

TASK filter: All Activities



12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28 04
March April May June July August September October November December January

2023

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 26 of 39

05-Jul-22                                05-Jul-22                       01-Nov-25

TASK filter: All Activities



14 21 28 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 02 09 16 23 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08
July August September October November December January February March April May June

2025

CUT /FILL F BORROW

GAB FOR PCC PVMT SB SR 896 WIDENING

GAB FOR CURB

GAB FOR GR MOW STRIP

GAB FOR SHARED USE PATH

TOPSOIL SR 896 SB WIDENING

SET TEMP BARRIER SB SR896 WIDENING

11-Sep-24, PHASE 3 STAGE 4

11-Sep-24, ADMINISTRATIVE

START STAGE 3.4

COMPLETE STAGE 3.4

23-Aug-24, DRAINAGE

 DRAINAGE TEMP RAMP A 

PIPE CROSSING SB I-95

COMLETE DRAINAGE IN SWMP

UNDERDRAIN SR 896 SB WIDENING

10-Sep-24, LANDSCAPING

SEEDING AND MATTING TEMP RAMP A

SEEDING AND MATTING SWMP

13-Aug-24, PAVING AND PVMT MARKINGS

 HMA BCBC PATCHING PIPE CROSSING I-95

 HMA B PATCHING PIPE CROSSING I-95

 HMA C PATCHING PIPE CROSSING I-95

19-Aug-24, ROADWORK

REMOVE TEMP RAMP A

COMPLETE SWMP 

TOPSOIL TEMP RAMP A

31-Oct-24, PHASE 3 STAGE 5

31-Oct-24, ADMINISTRATIVE

START STAGE 3.5

COMPLETE STAGE 3.5

10-Oct-24, BRIDGEWORK

ABUT A BR-703B PILES

ABUT A BR-703B SUBSTRUCTURE

ABUT A BR-703C PILES

ABUT A BR-703C SUBSTRUCTURE

PIER 1 BR-703C PILES

PIER 1 BR-703C SUBSTRUCTURE

30-Oct-24, CONCRETE

SHOULDER CURB SB SR 896

SHOULDER CURB NB SR 896

SHOULDER CURB SB I-95

ISLAND & SW @ WELSH TRACK RD NB SR 896

CURB @ WELSH TRACK RD

HANDICAP RAMP @WELSH TRACK RD

PROT WARNING SYSTEM @ WELSH TRACK RD

27-Sep-24, DRAINAGE

DRAINAGE MEDIAN PIERS

25-Oct-24, GUARDRAIL

INSTALL GUARDRAIL MEDIAN PIERS 1-95

14-Oct-24, LANDSCAPING

SEEDING AND MATTING MEDIAN PIERS I-95

19-Oct-24, PAVING AND PVMT MARKINGS

 HMA C FOR GUARDRAIL MOW STRIP

 HMA BCBC SHOULDER RECONSTRUCTION

 HMA B SHOULDER RECONSTRUCTION

 HMA C SHOULDER RECONSTRUCTION

17-Oct-24, ROADWORK

REGRADE MEDIAN BR-703C

SHOULDER RECONSTRUCTION NB I-95

SHOULDER RECONSTRUCTION SB I-95

SHOULDER RECONSTRUCTION NB SR 896

SHOULDER RECONSTRUCTION SB SR 896

PREP FOR CURB

PREP FOR GUARDRAIL

SHOULDER TOPSOIL NB I-95

SHOULDER TOPSOIL SB I-95

SHOULDER TOPSOIL NB SR 896

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

Actual Work

Remaining Work

Critical Remaining Work
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R3.5-11 SHOULDER TOPSOIL SB SR 896 5 5 314 08-Oct-24 12-Oct-24 *Standard 7-day calendar 1 Not Started

MOTMOT 2 2 0 11-Sep-24 12-Sep-24 *Standard 7-day calendar 1

T3.5-1 SET TEMP BARRIER NB & SB I-95 2 2 0 11-Sep-24 12-Sep-24 *Standard 7-day calendar 1 Not Started

PHASE 3 STAGE 6PHASE 3 STAGE 6 133 133 215 11-Oct-24 20-Feb-25 *Standard 7-day calendar 43

ADMINISTRATIVEADMINISTRATIVE 108 108 0 31-Oct-24 16-Feb-25 *Standard 7-day calendar 2

A3-6-1 START STAGE 3.6 0 0 0 31-Oct-24 31-Oct-24 *Standard 7-day calendar 1 Not Started

A3-6-2 COMPLETE STAGE 3.6 0 0 0 16-Feb-25 16-Feb-25 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 122 122 6 11-Oct-24 10-Feb-25 *Standard 7-day calendar 26

B3.6-1 FRP SUPERSTRUCTURE BR-703B 14 14 0 31-Oct-24 13-Nov-24 *Standard 7-day calendar 1 Not Started

B3.6-2 INSTALL STEEL BEAMS 7 7 10 18-Nov-24 24-Nov-24 *Standard 7-day calendar 1 Not Started

B3.6-3 SET DECKING BR-703B 10 10 10 25-Nov-24 04-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-4 REBAR 7 7 10 05-Dec-24 11-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-5 POUR DECK BR-703B 7 7 10 12-Dec-24 18-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-6 CURE DECK 7 7 10 19-Dec-24 25-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-7 SLEEPER SLAB ABUT A 9 9 10 26-Dec-24 03-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-8 SLEEPER SLAB ABUT B 9 9 10 04-Jan-25 12-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-9 APPROACH SLABS ABUT A 7 7 19 04-Jan-25 10-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-10 APPROACH SLABS ABUT B 7 7 10 13-Jan-25 19-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-11 PARAPETS BR-703B (2 @ 821 = 1642 lf) 10 10 10 20-Jan-25 29-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-12 CURE PARAPETS SB 7 7 10 30-Jan-25 05-Feb-25 *Standard 7-day calendar 1 Not Started

B3.6-25 COMPLETE BRIDGE-703B RAMP C 4 SPAN 0 0 10 06-Feb-25 06-Feb-25 *Standard 7-day calendar 1 Not Started

B3.6-13 FRP SUPERSTRUCTURE BR-703C 14 14 24 11-Oct-24 24-Oct-24 *Standard 7-day calendar 1 Not Started

B3.6-14 INSTALL STEEL BEAMS 7 7 0 22-Nov-24 28-Nov-24 *Standard 7-day calendar 1 Not Started

B3.6-15 SET DECKING BR-703C 10 10 0 29-Nov-24 08-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-16 REBAR 7 7 0 09-Dec-24 15-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-17 POUR DECK BR-703C 7 7 0 16-Dec-24 22-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-18 CURE DECK 7 7 0 23-Dec-24 29-Dec-24 *Standard 7-day calendar 1 Not Started

B3.6-19 SLEEPER SLAB ABUT A 9 9 0 30-Dec-24 07-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-20 SLEEPER SLAB ABUT B 9 9 0 08-Jan-25 16-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-21 APPROACH SLABS ABUT A 7 7 12 08-Jan-25 14-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-22 APPROACH SLABS ABUT B 7 7 0 17-Jan-25 23-Jan-25 *Standard 7-day calendar 1 Not Started

B3.6-23 PARAPETS BR-703C (2 @ 277 = 544 lf) 10 10 3 24-Jan-25 02-Feb-25 *Standard 7-day calendar 1 Not Started

B3.6-24 CURE PARAPETS SB 7 7 6 03-Feb-25 09-Feb-25 *Standard 7-day calendar 1 Not Started

B3.6-30 COMPLETE BRIDGE-703C RAMP C 2 SPAN 0 0 6 10-Feb-25 10-Feb-25 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 21 21 2 24-Jan-25 13-Feb-25 *Standard 7-day calendar 3

C3.6-1 12" PCC PVMT RAMP C & SR 896 W IDENING (12183 SY) 14 14 0 24-Jan-25 06-Feb-25 *Standard 7-day calendar 1 Not Started

C3.6-2 PCC PVMT CURE 7 7 0 07-Feb-25 13-Feb-25 *Standard 7-day calendar 1 Not Started

C3.6-3 PCC SINGLE FACE BARRIER WALL (900 lf) 10 10 3 03-Feb-25 12-Feb-25 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 14 14 94 31-Oct-24 13-Nov-24 *Standard 7-day calendar 1

E3.6-1 LIGHTING RAMP C 14 14 94 31-Oct-24 13-Nov-24 *Standard 7-day calendar 1 Not Started

FENCEFENCE 3 3 105 31-Oct-24 02-Nov-24 *Standard 7-day calendar 1

F3.6-1 INSTALL FENCE BR-703C SHARED PATH PARAPET 3 3 105 31-Oct-24 02-Nov-24 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 215 14-Feb-25 20-Feb-25 *Standard 7-day calendar 1

G3.6-1 INSTALL GUARDRAIL BR-703B & BR-703C 7 7 215 14-Feb-25 20-Feb-25 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 191 15-Feb-25 16-Feb-25 *Standard 7-day calendar 1

L3.6-1 SEEDING AND MATTING BR-703B & BR-703C 2 2 191 15-Feb-25 16-Feb-25 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 4 4 213 12-Feb-25 15-Feb-25 *Standard 7-day calendar 2

P3.6-2 PERMANENT STRIPING RAMP C 2 2 0 14-Feb-25 15-Feb-25 *Standard 7-day calendar 1 Not Started

P3.6-1 HMA FOR GR MOW STRIP 2 2 215 12-Feb-25 13-Feb-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 8 8 212 07-Feb-25 14-Feb-25 *Standard 7-day calendar 3

R3.6-1 GAB FOR GR MOW STRIP 5 5 215 07-Feb-25 11-Feb-25 *Standard 7-day calendar 1 Not Started

R3.6-2 TOPSOIL RAMP D BR-703C 4 4 191 07-Feb-25 10-Feb-25 *Standard 7-day calendar 1 Not Started

R3.6-3 TOPSOIL 703B RAMP C 4 4 191 11-Feb-25 14-Feb-25 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 3 3 6 07-Feb-25 09-Feb-25 *Standard 7-day calendar 1

S3.6-1 PLACE PERM SIGNING RAMP C 3 3 6 07-Feb-25 09-Feb-25 *Standard 7-day calendar 1 Not Started

MOTMOT 8 8 0 14-Nov-24 21-Nov-24 *Standard 7-day calendar 2

T3.6-1 ROLLING ROAD BLOCK BRIDGE BEAMS 703B 4 4 0 14-Nov-24 17-Nov-24 *Standard 7-day calendar 1 Not Started

T3.6-2 ROLLING ROAD BLOCK BRIDGE BEAMS 703C 4 4 0 18-Nov-24 21-Nov-24 *Standard 7-day calendar 1 Not Started

PHASE 4PHASE 4 196 196 0 16-Feb-25 31-Aug-25 *Standard 7-day calendar 2

ADMINISTRATIVEADMINISTRATIVE 196 196 0 16-Feb-25 31-Aug-25 *Standard 7-day calendar 2

A400 START PH 4 0 0 0 16-Feb-25 16-Feb-25 *Standard 7-day calendar 1 Not Started

A420 COMPLETE PHASE 4 0 0 0 31-Aug-25 31-Aug-25 *Standard 7-day calendar 1 Not Started

PHASE 4 STAGE 1PHASE 4 STAGE 1 14 14 0 16-Feb-25 02-Mar-25 *Standard 7-day calendar 7

ADMINISTRATIVEADMINISTRATIVE 14 14 0 16-Feb-25 02-Mar-25 *Standard 7-day calendar 2

A4.1-1 START STAGE 4.1 0 0 9 16-Feb-25 16-Feb-25 *Standard 7-day calendar 1 Not Started

A4.1-2 COMPLETE STAGE 4.1 0 0 0 02-Mar-25 02-Mar-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 14 14 0 16-Feb-25 01-Mar-25 *Standard 7-day calendar 2

R4.1-1 PLACE PHASE 4 SED/EROSION CONTROLS 2 2 9 16-Feb-25 17-Feb-25 *Standard 7-day calendar 1 Not Started

R4.1-2 CLEAR AND GRUBB PHASE 5 3 3 0 27-Feb-25 01-Mar-25 *Standard 7-day calendar 1 Not Started

MOTMOT 11 11 0 16-Feb-25 26-Feb-25 *Standard 7-day calendar 3

T4.1-1 VMS BOARDS PRIOR TO OPENING RAMP C 7 7 0 16-Feb-25 22-Feb-25 *Standard 7-day calendar 1 Not Started

T4.1-2 OPEN RAMP C and CLOSE EXISTING RAMP C 2 2 0 23-Feb-25 24-Feb-25 *Standard 7-day calendar 1 Not Started
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SHOULDER TOPSOIL SB SR 896

12-Sep-24, MOT

SET TEMP BARRIER NB & SB I-95

20-Feb-25, PHASE 3 STAGE 6

16-Feb-25, ADMINISTRATIVE

START STAGE 3.6

COMPLETE STAGE 3.6

10-Feb-25, BRIDGEWORK

FRP SUPERSTRUCTURE BR-703B

INSTALL STEEL BEAMS

SET DECKING BR-703B

REBAR

POUR DECK BR-703B

CURE DECK

SLEEPER SLAB ABUT A

SLEEPER SLAB ABUT B

APPROACH SLABS ABUT A

APPROACH SLABS ABUT B

PARAPETS BR-703B (2 @ 821 = 1642 lf)

CURE PARAPETS SB

COMPLETE BRIDGE-703B RAMP C 4 SPAN

FRP SUPERSTRUCTURE BR-703C

INSTALL STEEL BEAMS

SET DECKING BR-703C

REBAR

POUR DECK BR-703C

CURE DECK

SLEEPER SLAB ABUT A

SLEEPER SLAB ABUT B

APPROACH SLABS ABUT A

APPROACH SLABS ABUT B

PARAPETS BR-703C (2 @ 277 = 544 lf)

CURE PARAPETS SB

COMPLETE BRIDGE-703C RAMP C 2 SPAN

13-Feb-25, CONCRETE

12" PCC PVMT RAMP C & SR 896 W IDENING (12183 SY)

PCC PVMT CURE

PCC SINGLE FACE BARRIER WALL (900 lf)

13-Nov-24, ELECTRICAL

LIGHTING RAMP C

02-Nov-24, FENCE

INSTALL FENCE BR-703C SHARED PATH PARAPET

20-Feb-25, GUARDRAIL

INSTALL GUARDRAIL BR-703B & BR-703C

16-Feb-25, LANDSCAPING

SEEDING AND MATTING BR-703B & BR-703C

15-Feb-25, PAVING AND PVMT MARKINGS

PERMANENT STRIPING RAMP C

HMA FOR GR MOW STRIP

14-Feb-25, ROADWORK

GAB FOR GR MOW STRIP

TOPSOIL RAMP D BR-703C

TOPSOIL 703B RAMP C

09-Feb-25, SIGNAGE

PLACE PERM SIGNING RAMP C

21-Nov-24, MOT

ROLLING ROAD BLOCK BRIDGE BEAMS 703B

ROLLING ROAD BLOCK BRIDGE BEAMS 703C

START PH 4 

02-Mar-25, PHASE 4 STAGE 1

02-Mar-25, ADMINISTRATIVE

START STAGE 4.1

COMPLETE STAGE 4.1

01-Mar-25, ROADWORK

PLACE PHASE 4 SED/EROSION CONTROLS

CLEAR AND GRUBB PHASE 5

26-Feb-25, MOT

VMS BOARDS PRIOR TO OPENING RAMP C

OPEN RAMP C and CLOSE EXISTING RAMP C

I-95 and SR 896 INTERCHANGE T201609002

DATA DATE 07-05-2022

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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T4.1-3 SET DETOUR/CLOSE EXIST RAMPS F & G 2 2 0 25-Feb-25 26-Feb-25 *Standard 7-day calendar 1 Not Started

PHASE 4 STAGE 2PHASE 4 STAGE 2 126 126 87 02-Mar-25 06-Jul-25 *Standard 7-day calendar 48

ADMINISTRATIVEADMINISTRATIVE 126 126 0 02-Mar-25 06-Jul-25 *Standard 7-day calendar 2

A4.2-1 START STAGE 4.2 0 0 0 02-Mar-25 02-Mar-25 *Standard 7-day calendar 1 Not Started

A4.2-2 COMPLETE STAGE 4.2 0 0 0 06-Jul-25 06-Jul-25 *Standard 7-day calendar 1 Not Started

BRIDGEWORKBRIDGEWORK 76 76 0 06-Mar-25 21-May-25 *Standard 7-day calendar 19

B4.2-1 START BRIDGE-649B RAMP D 1 SPAN (120 lf @ 50' W IDE) 0 0 0 06-Mar-25 06-Mar-25 *Standard 7-day calendar 1 Not Started

B4.2-2 DEMO EXIST BR-341 14 14 0 06-Mar-25 19-Mar-25 *Standard 7-day calendar 1 Not Started

B4.2-3 ABUT A BR-649B PILES 4 4 0 20-Mar-25 23-Mar-25 *Standard 7-day calendar 1 Not Started

B4.2-4 ABUT B BR-649B PILES 4 4 3 24-Mar-25 27-Mar-25 *Standard 7-day calendar 1 Not Started

B4.2-5 ABUT A BR-649B SUBSTRUCTURE 7 7 0 24-Mar-25 30-Mar-25 *Standard 7-day calendar 1 Not Started

B4.2-6 ABUT B BR-649B SUBSTRUCTURE 7 7 0 31-Mar-25 06-Apr-25 *Standard 7-day calendar 1 Not Started

B4.2-7 INSTALL STEEL BEAMS 2 2 0 07-Apr-25 08-Apr-25 *Standard 7-day calendar 1 Not Started

B4.2-8 SET DECKING BR-649B 4 4 0 09-Apr-25 12-Apr-25 *Standard 7-day calendar 1 Not Started

B4.2-9 REBAR 3 3 0 13-Apr-25 15-Apr-25 *Standard 7-day calendar 1 Not Started

B4.2-10 POUR DECK BR-649B 3 3 0 16-Apr-25 18-Apr-25 *Standard 7-day calendar 1 Not Started

B4.2-11 CURE DECK 7 7 0 19-Apr-25 25-Apr-25 *Standard 7-day calendar 1 Not Started

B4.2-12 SLEEPER SLAB ABUT A 3 3 0 26-Apr-25 28-Apr-25 *Standard 7-day calendar 1 Not Started

B4.2-13 SLEEPER SLAB ABUT B 3 3 0 29-Apr-25 01-May-25 *Standard 7-day calendar 1 Not Started

B4.2-14 APPROACH SLABS ABUT A 3 3 3 29-Apr-25 01-May-25 *Standard 7-day calendar 1 Not Started

B4.2-15 APPROACH SLABS ABUT B 3 3 0 02-May-25 04-May-25 *Standard 7-day calendar 1 Not Started

B4.2-16 PARAPETS BR-649B WIDENING (2 @ 126 =252 lf) 7 7 0 05-May-25 11-May-25 *Standard 7-day calendar 1 Not Started

B4.2-17 CURE PARAPETS 7 7 0 12-May-25 18-May-25 *Standard 7-day calendar 1 Not Started

B4.2-20 COMPLETE BRIDGE-649B  RAMP D 0 0 0 21-May-25 21-May-25 *Standard 7-day calendar 1 Not Started

B4.2-18 GROOVE AND GRIND DECKS 2 2 0 19-May-25 20-May-25 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 33 33 2 31-May-25 02-Jul-25 *Standard 7-day calendar 8

C4.2-1 RAMP F CURB (830 lf) 3 3 0 31-May-25 02-Jun-25 *Standard 7-day calendar 1 Not Started

C4.2-2 RAMP F CURB @ SR 896 SB (130 lf) 3 3 0 03-Jun-25 05-Jun-25 *Standard 7-day calendar 1 Not Started

C4.2-3 RAMP G CURB (430 lf) 3 3 0 06-Jun-25 08-Jun-25 *Standard 7-day calendar 1 Not Started

C4.2-4 RAMP G BARRIER WALL (270 lf) 7 7 5 09-Jun-25 15-Jun-25 *Standard 7-day calendar 1 Not Started

C4.2-5 RAMP F & G PCC PVMT (4360 sy) 7 7 5 16-Jun-25 22-Jun-25 *Standard 7-day calendar 1 Not Started

C4.2-6 PCC PVMT CURE 7 7 5 23-Jun-25 29-Jun-25 *Standard 7-day calendar 1 Not Started

C4.2-7 CONSTRUCT MEDIAN CURB N OF I-95 CURB (970 lf) 10 10 0 09-Jun-25 18-Jun-25 *Standard 7-day calendar 1 Not Started

C4.2-8 MEDIAN SW (8640 sf) 14 14 0 19-Jun-25 02-Jul-25 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 28 28 71 14-Mar-25 10-Apr-25 *Standard 7-day calendar 3

D4.2-1 COMPLETE DRAINAGE RAMPS F & G 14 14 71 14-Mar-25 27-Mar-25 *Standard 7-day calendar 1 Not Started

D4.2-2 COMPLETE DRAINAGE SWMP 7 7 71 28-Mar-25 03-Apr-25 *Standard 7-day calendar 1 Not Started

D4.2-3 UNDERDRAIN RAMPS F & G 7 7 71 04-Apr-25 10-Apr-25 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 21 21 145 14-Mar-25 03-Apr-25 *Standard 7-day calendar 2

E4.2-1 ITMS RAMP  F & G 7 7 145 14-Mar-25 20-Mar-25 *Standard 7-day calendar 1 Not Started

E4.2-2 LIGHTING RAMPS F & G 14 14 145 21-Mar-25 03-Apr-25 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 115 01-Jun-25 07-Jun-25 *Standard 7-day calendar 1

G4.2-1 INSTALL GUARDRAIL  RAMPS F & G 7 7 115 01-Jun-25 07-Jun-25 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 58 30-Jun-25 01-Jul-25 *Standard 7-day calendar 1

L4.2-1 FINAL SEEDING/MATTING TEMP SR896 2 2 58 30-Jun-25 01-Jul-25 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 31 31 85 31-May-25 30-Jun-25 *Standard 7-day calendar 2

P4.2-1  HMA C FOR GUARDRAIL MOW STRIP RAMPS F & G 1 1 115 31-May-25 31-May-25 *Standard 7-day calendar 1 Not Started

P4.2-2 PERMANENT STRIPING RAMPS F & G 1 1 5 30-Jun-25 30-Jun-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 120 120 57 02-Mar-25 29-Jun-25 *Standard 7-day calendar 6

R4.2-1 REMOVE EXIST RAMP and BR-341 4 4 0 02-Mar-25 05-Mar-25 *Standard 7-day calendar 1 Not Started

R4.2-2 CUT AND WASTE (16100 cy) Ramp H 8 8 54 06-Mar-25 13-Mar-25 *Standard 7-day calendar 1 Not Started

R4.2-3 F BORROW EMBANKMENT (18890 cy) 14 14 54 14-Mar-25 27-Mar-25 *Standard 7-day calendar 1 Not Started

R4.2-4 A BORROW (3135 cy) 4 4 0 21-May-25 24-May-25 *Standard 7-day calendar 1 Not Started

R4.2-5 GAB RAMPS F & G (4470 tons) 6 6 0 25-May-25 30-May-25 *Standard 7-day calendar 1 Not Started

R4.2-6 TOPSOIL RAMPS F & G (2635 cy/15805 sy) 7 7 57 23-Jun-25 29-Jun-25 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 7 7 6 23-Jun-25 29-Jun-25 *Standard 7-day calendar 1

S4.2-1 PLACE PERM SIGNING RAMPS F & G 7 7 6 23-Jun-25 29-Jun-25 *Standard 7-day calendar 1 Not Started

MOTMOT 122 122 0 06-Mar-25 05-Jul-25 *Standard 7-day calendar 3

T4.2-1 SET BARRIER ALONG SB I-95 2 2 60 06-Mar-25 07-Mar-25 *Standard 7-day calendar 1 Not Started

T4.2-2 REMOVE TEMP BARRIER, OPEN RAMPS F & G 2 2 0 03-Jul-25 04-Jul-25 *Standard 7-day calendar 1 Not Started

T4.2-3 REMOVE DETOUR SIGNING 1 1 0 05-Jul-25 05-Jul-25 *Standard 7-day calendar 1 Not Started

PHASE 4 STAGE 3PHASE 4 STAGE 3 84 84 59 08-Jun-25 31-Aug-25 34

ADMINISTRATIVEADMINISTRATIVE 56 56 0 06-Jul-25 31-Aug-25 *Standard 7-day calendar 2

A4.3-1 START STAGE 4.3 0 0 0 06-Jul-25 06-Jul-25 *Standard 7-day calendar 1 Not Started

A4.3-2 COMPLETE STAGE 4.3 0 0 0 31-Aug-25 31-Aug-25 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 34 34 2 26-Jul-25 28-Aug-25 7

C4.3-1 SB SR 896 SIDEWALKS (5 AREAS 3250 sf) 7 7 15 26-Jul-25 01-Aug-25 *Standard 7-day calendar 1 Not Started

C4.3-2 INSTALL HANDICAP RAMPS (5 areas) W/DOMES 7 7 15 02-Aug-25 08-Aug-25 *Standard 7-day calendar 1 Not Started

C4.3-3 INSTALL CURB @ SHARED USE PATH & OBP 3 3 15 09-Aug-25 11-Aug-25 *Standard 7-day calendar 1 Not Started

C4.3-4 HANDICAP RAMP @ SHARED USE PATH 3 3 15 12-Aug-25 14-Aug-25 *Standard 7-day calendar 1 Not Started

C4.3-5 PROT WARNING SYSTEMS 1 1 15 15-Aug-25 15-Aug-25 *Standard 7-day calendar 1 Not Started

C4.3-6 RAMP D PCC PVMT (19510 sy) 21 21 0 01-Aug-25 21-Aug-25 winter calendar 1 Not Started
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SET DETOUR/CLOSE EXIST RAMPS F & G

START STAGE 4.2

21-May-25, BRIDGEWORK

START BRIDGE-649B RAMP D 1 SPAN (120 lf @ 50' W IDE)

DEMO EXIST BR-341

ABUT A BR-649B PILES

ABUT B BR-649B PILES

ABUT A BR-649B SUBSTRUCTURE

ABUT B BR-649B SUBSTRUCTURE

INSTALL STEEL BEAMS

SET DECKING BR-649B

REBAR

POUR DECK BR-649B

CURE DECK

SLEEPER SLAB ABUT A

SLEEPER SLAB ABUT B

APPROACH SLABS ABUT A

APPROACH SLABS ABUT B

PARAPETS BR-649B WIDENING (2 @ 126 =252 lf)

CURE PARAPETS

COMPLETE BRIDGE-649B  RAMP D 

GROOVE AND GRIND DECKS

RAMP F CURB (830 lf)

RAMP F CURB @ SR 896 SB (130 lf)

RAMP G CURB (430 lf)

10-Apr-25, DRAINAGE

COMPLETE DRAINAGE RAMPS F & G

COMPLETE DRAINAGE SWMP

UNDERDRAIN RAMPS F & G

03-Apr-25, ELECTRICAL

ITMS RAMP  F & G

LIGHTING RAMPS F & G

07-Jun-25, GUARDRAIL

INSTALL GUARDRAIL  RAMPS F & G

 HMA C FOR GUARDRAIL MOW STRIP RAMPS F & G

REMOVE EXIST RAMP and BR-341

CUT AND WASTE (16100 cy) Ramp H

F BORROW EMBANKMENT (18890 cy)

A BORROW (3135 cy)

GAB RAMPS F & G (4470 tons)

SET BARRIER ALONG SB I-95
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C4.3-7 PCC PVMT CURE 7 7 0 22-Aug-25 28-Aug-25 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 21 21 0 11-Jul-25 31-Jul-25 *Standard 7-day calendar 2

D4.3-1 COMPLETE DRAINAGE RAMP D & SB SR 896 14 14 0 11-Jul-25 24-Jul-25 *Standard 7-day calendar 1 Not Started

D4.3-2 UNDERDRAIN RAMP D & SB SR 896 7 7 0 25-Jul-25 31-Jul-25 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 28 28 40 11-Jul-25 07-Aug-25 *Standard 7-day calendar 2

E4.3-1 ITMS RAMP D 7 7 39 11-Jul-25 17-Jul-25 *Standard 7-day calendar 1 Not Started

E4.3-2 LIGHTING RAMP D 21 21 40 18-Jul-25 07-Aug-25 *Standard 7-day calendar 1 Not Started

FENCEFENCE 4 4 82 04-Aug-25 07-Aug-25 *Standard 7-day calendar 1

F4.3-1 INSTALL FENCE RAMP D BR-649B TO BR-703C 4 4 82 04-Aug-25 07-Aug-25 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 115 08-Jun-25 14-Jun-25 *Standard 7-day calendar 1

G4.3-1 INSTALL GUARDRAIL RAMP D 7 7 115 08-Jun-25 14-Jun-25 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 39 21-Jul-25 22-Jul-25 *Standard 7-day calendar 1

L4.3-1 FINAL SEEDING/MATTING RAMP D 2 2 39 21-Jul-25 22-Jul-25 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 34 34 55 28-Jul-25 30-Aug-25 7

P4.3-1 HMA BCBC PATCHING SR 896 SB @ RAMP D CURB 2 2 82 28-Jul-25 29-Jul-25 *Standard 7-day calendar 1 Not Started

P4.3-2 HMA TYPE B PATCHING CURB  SB SR 896 2 2 82 30-Jul-25 31-Jul-25 *Standard 7-day calendar 1 Not Started

P4.3-3 HMA TYPE C DRIVEWAYS START RAMP D 3 3 82 01-Aug-25 03-Aug-25 *Standard 7-day calendar 1 Not Started

P4.3-4 HMA BCBC TIE IN SB SR 896 @ RAMP D 2 2 26 28-Jul-25 29-Jul-25 standard 7 day calendar 1 Not Started

P4.3-5 HMA TYPE B TIE-IN SB SR 896 @ RAMP D 2 2 26 30-Jul-25 31-Jul-25 standard 7 day calendar 1 Not Started

P4.3-6 HMA TYPE C TIE-IN SB SR 896 @ RAMP D 2 2 26 01-Aug-25 02-Aug-25 *Standard 7-day calendar 1 Not Started

P4.3-7 PERMANENT STRIPING RAMP D 2 2 0 29-Aug-25 30-Aug-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 22 22 82 06-Jul-25 27-Jul-25 *Standard 7-day calendar 10

R4.3-1 CUT & WASTE RAMP D @ SB 896/WELSH TRACK RD 5 5 0 06-Jul-25 10-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-2 COMPLETE EMBANKMENT SLOPE 8 8 4 11-Jul-25 18-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-3 CUT/FILL BORROW TYPE F 8 8 4 11-Jul-25 18-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-10 TOPSOIL 3 3 39 18-Jul-25 20-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-4 BORROW TYPE A 4 4 4 19-Jul-25 22-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-5 GAB FOR PCC PVMT 5 5 4 23-Jul-25 27-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-6 PREP FOR CURB & SW @ WELSH TRACK RD 3 3 15 19-Jul-25 21-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-7 GAB FOR CURB SB SR 896/ WELSH TRACK RD 4 4 15 22-Jul-25 25-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-8 PREP FOR HMA DRIVEWAYS SB SR 896 @ RAMP D 3 3 82 22-Jul-25 24-Jul-25 *Standard 7-day calendar 1 Not Started

R4.3-9 GAB FOR HMA DRIVEWAYS SB SR 896 3 3 82 25-Jul-25 27-Jul-25 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 7 7 55 30-Jun-25 06-Jul-25 *Standard 7-day calendar 1

S4.3-1 PERMANENT SIGNING RAMP D 7 7 55 30-Jun-25 06-Jul-25 *Standard 7-day calendar 1 Not Started

PHASE 5 MILL and HMA OVERLAYPHASE 5 MILL and HMA OVERLAY 62 62 0 31-Aug-25 01-Nov-25 *Standard 7-day calendar 5

ADMINISTRATIVEADMINISTRATIVE 62 62 0 31-Aug-25 01-Nov-25 *Standard 7-day calendar 5

A500 START PH 5 0 0 0 31-Aug-25 31-Aug-25 *Standard 7-day calendar 1 Not Started

A520 COMPLETE PHASE 5 0 0 0 29-Oct-25 29-Oct-25 *Standard 7-day calendar 1 Not Started

A530 SUBSTANTIAL COMPLETION 0 0 0 29-Oct-25 29-Oct-25 *Standard 7-day calendar 1 Not Started

A540 PROJECT DEMOBILIZATION 3 3 0 29-Oct-25 31-Oct-25 *Standard 7-day calendar 1 Not Started

A550 PROJECT COMPLETION 0 0 0 01-Nov-25 01-Nov-25 *Standard 7-day calendar 1 Not Started

PHASE 5 STAGE 1PHASE 5 STAGE 1 13 13 0 31-Aug-25 13-Sep-25 *Standard 7-day calendar 7

ADMINISTRATIVEADMINISTRATIVE 13 13 0 31-Aug-25 13-Sep-25 *Standard 7-day calendar 2

A5.1-1 START STAGE 5.1 0 0 0 31-Aug-25 31-Aug-25 *Standard 7-day calendar 1 Not Started

A5.1-2 COMPLETE STAGE 5.1 0 0 0 13-Sep-25 13-Sep-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 13 13 0 31-Aug-25 12-Sep-25 *Standard 7-day calendar 2

R5.1-1 PLACE PHASE 5 SED/EROSION CONTROLS 2 2 8 31-Aug-25 01-Sep-25 *Standard 7-day calendar 1 Not Started

R5.1-2 CLEAR AND GRUBB PHASE 5 3 3 0 10-Sep-25 12-Sep-25 *Standard 7-day calendar 1 Not Started

MOTMOT 10 10 0 31-Aug-25 09-Sep-25 *Standard 7-day calendar 3

T5.1-1 VMS ADVANCE NOTICE OPEN RAMP D 7 7 0 31-Aug-25 06-Sep-25 *Standard 7-day calendar 1 Not Started

T5.1-2 OPEN RAMP D TO TRAFFIC 1 1 0 07-Sep-25 07-Sep-25 *Standard 7-day calendar 1 Not Started

T5.1-3 CLOSE EXISTING RAMP D 2 2 0 08-Sep-25 09-Sep-25 *Standard 7-day calendar 1 Not Started

PHASE 5 STAGE 2PHASE 5 STAGE 2 32 32 11 13-Sep-25 15-Oct-25 *Standard 7-day calendar 29

ADMINISTRATIVEADMINISTRATIVE 32 32 0 13-Sep-25 15-Oct-25 *Standard 7-day calendar 2

A5.2-1 START STAGE 5.2 0 0 0 13-Sep-25 13-Sep-25 *Standard 7-day calendar 1 Not Started

A5.2-2 COMPLETE STAGE 5.2 0 0 0 15-Oct-25 15-Oct-25 *Standard 7-day calendar 1 Not Started

CONCRETECONCRETE 11 11 1 28-Sep-25 08-Oct-25 *Standard 7-day calendar 4

C5.2-1 RAMP H CURB (1095 lf) 3 3 0 28-Sep-25 30-Sep-25 *Standard 7-day calendar 1 Not Started

C5.2-2 ISLAND @ TIE-IN TO SR 896INCLUDING SW 3 3 0 01-Oct-25 03-Oct-25 *Standard 7-day calendar 1 Not Started

C5.2-3 RAMP H PCC PVMT (3855 sy) 3 3 1 29-Sep-25 01-Oct-25 *Standard 7-day calendar 1 Not Started

C5.2-4 PCC PVMT CURE 7 7 1 02-Oct-25 08-Oct-25 *Standard 7-day calendar 1 Not Started

DRAINAGEDRAINAGE 7 7 1 22-Sep-25 28-Sep-25 *Standard 7-day calendar 2

D5.2-1 DRAINAGE RAMP H 4 4 1 22-Sep-25 25-Sep-25 *Standard 7-day calendar 1 Not Started

D5.2-2 UNDERDRAIN RAMP H 3 3 1 26-Sep-25 28-Sep-25 *Standard 7-day calendar 1 Not Started

ELECTRICALELECTRICAL 28 28 4 13-Sep-25 10-Oct-25 *Standard 7-day calendar 2

E5.2-1 ITMS RAMP H 7 7 16 22-Sep-25 28-Sep-25 *Standard 7-day calendar 1 Not Started

E5.2-2 LIGHTING RAMP H 28 28 4 13-Sep-25 10-Oct-25 *Standard 7-day calendar 1 Not Started

GUARDRAILGUARDRAIL 7 7 0 08-Oct-25 14-Oct-25 *Standard 7-day calendar 1

G5.2-1 INSTALL GUARDRAIL RAMP H 7 7 0 08-Oct-25 14-Oct-25 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 15 09-Oct-25 10-Oct-25 *Standard 7-day calendar 1

L5.2-1 FINAL SEEDING/MATTING RAMP H 2 2 15 09-Oct-25 10-Oct-25 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 7 7 1 04-Oct-25 10-Oct-25 *Standard 7-day calendar 5
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P5.2-1  HMA C FOR GUARDRAIL MOW STRIP RAMP H 1 1 0 07-Oct-25 07-Oct-25 *Standard 7-day calendar 1 Not Started

P5.2-2  HMA BCBC TIE-IN @ RAMP H 1 1 0 04-Oct-25 04-Oct-25 *Standard 7-day calendar 1 Not Started

P5.2-3  HMA B TIE-IN @ RAMP H 1 1 0 05-Oct-25 05-Oct-25 *Standard 7-day calendar 1 Not Started

P5.2-4  HMA C TIE-IN @ RAMP H 1 1 0 06-Oct-25 06-Oct-25 *Standard 7-day calendar 1 Not Started

P5.2-5 PERMANENT STRIPING 2 2 1 09-Oct-25 10-Oct-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 26 26 13 13-Sep-25 08-Oct-25 *Standard 7-day calendar 8

R5.2-1 REMOVE EXISTING RAMP D PVMT 3 3 0 13-Sep-25 15-Sep-25 *Standard 7-day calendar 1 Not Started

R5.2-2 CUT AND WASTE (16100 cy) Ramp H 6 6 0 16-Sep-25 21-Sep-25 *Standard 7-day calendar 1 Not Started

R5.2-3 F BORROW EMBANKMENT (195 cy) 2 2 1 22-Sep-25 23-Sep-25 *Standard 7-day calendar 1 Not Started

R5.2-4 A BORROW (2320 cy) 2 2 1 24-Sep-25 25-Sep-25 *Standard 7-day calendar 1 Not Started

R5.2-5 GAB RAMP H (3270 tons) 3 3 1 26-Sep-25 28-Sep-25 *Standard 7-day calendar 1 Not Started

R5.2-6 TOPSOIL RAMP H (2668 cy/17205 sy) 7 7 13 02-Oct-25 08-Oct-25 *Standard 7-day calendar 1 Not Started

R5.2-7 BOX CUT and PREP CURB & ISLAND @ RAMP H TIE-IN 3 3 0 22-Sep-25 24-Sep-25 *Standard 7-day calendar 1 Not Started

R5.2-8 GAB FOR CURB, ISLAND, GR MOW STRIP 3 3 0 25-Sep-25 27-Sep-25 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 10 10 19 13-Sep-25 22-Sep-25 *Standard 7-day calendar 2

S5.2-2 PLACE PERM SIGNING RAMP H 3 3 19 20-Sep-25 22-Sep-25 *Standard 7-day calendar 1 Not Started

S5.2-1 SIGN FOUNDATIONS 7 7 19 13-Sep-25 19-Sep-25 *Standard 7-day calendar 1 Not Started

MOTMOT 3 3 1 11-Oct-25 13-Oct-25 *Standard 7-day calendar 2

T5.2-1 OPEN RAMP H TO TRAFFIC 2 2 1 11-Oct-25 12-Oct-25 *Standard 7-day calendar 1 Not Started

T5.2-2 REMOVE DETOUR SIGNING 1 1 1 13-Oct-25 13-Oct-25 *Standard 7-day calendar 1 Not Started

PHASE 5 STAGE 3PHASE 5 STAGE 3 10 10 6 15-Oct-25 24-Oct-25 *Standard 7-day calendar 11

ADMINISTRATIVEADMINISTRATIVE 7 7 0 15-Oct-25 22-Oct-25 *Standard 7-day calendar 2

A5-3-1 START STAGE 5.3 0 0 0 15-Oct-25 15-Oct-25 *Standard 7-day calendar 1 Not Started

A5-3-2 COMPLETE STAGE 5.3 0 0 0 22-Oct-25 22-Oct-25 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 5 21-Oct-25 22-Oct-25 *Standard 7-day calendar 1

L5.3-1 FINAL SEEDING/MATTING I-95 2 2 5 21-Oct-25 22-Oct-25 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 7 7 0 15-Oct-25 21-Oct-25 *Standard 7-day calendar 3

P5.3-1 MILL I-95 2 2 0 15-Oct-25 16-Oct-25 *Standard 7-day calendar 1 Not Started

P5.3-2 HMA C 2" I-95 3 3 0 17-Oct-25 19-Oct-25 *Standard 7-day calendar 1 Not Started

P5.3-3 PERMANENT STRIPING I-95 2 2 0 20-Oct-25 21-Oct-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 10 10 5 15-Oct-25 24-Oct-25 *Standard 7-day calendar 3

R5.3-1 GRADE ALL DISTURBED AREAS TO DRAIN I-95 3 3 4 15-Oct-25 17-Oct-25 *Standard 7-day calendar 1 Not Started

R5.3-4 TOPSOIL I-95 (1045 cy/6270 sy) 3 3 4 18-Oct-25 20-Oct-25 *Standard 7-day calendar 1 Not Started

R5.3-5 REMOVE SED/EROS CONTROLS I-95 2 2 5 23-Oct-25 24-Oct-25 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 7 7 0 15-Oct-25 21-Oct-25 *Standard 7-day calendar 1

S5.3-1 PERMANENT SIGNING I-95 7 7 0 15-Oct-25 21-Oct-25 *Standard 7-day calendar 1 Not Started

MOTMOT 1 1 8 22-Oct-25 22-Oct-25 *Standard 7-day calendar 1

T5.3-1 REMOVE TEMP SIGNAGE 1 1 8 22-Oct-25 22-Oct-25 *Standard 7-day calendar 1 Not Started

PHASE 5 STAGE 4PHASE 5 STAGE 4 9 9 1 22-Oct-25 30-Oct-25 *Standard 7-day calendar 11

ADMINISTRATIVEADMINISTRATIVE 0 0 0 22-Oct-25 22-Oct-25 *Standard 7-day calendar 1

A5.4-1 START STAGE 5.4 0 0 0 22-Oct-25 22-Oct-25 *Standard 7-day calendar 1 Not Started

LANDSCAPINGLANDSCAPING 2 2 1 27-Oct-25 28-Oct-25 *Standard 7-day calendar 1

L5.4-1 FINAL SEEDING/MATTING  SR 896 2 2 1 27-Oct-25 28-Oct-25 *Standard 7-day calendar 1 Not Started

PAVING AND PVMT MARKINGSPAVING AND PVMT MARKINGS 7 7 0 22-Oct-25 28-Oct-25 *Standard 7-day calendar 4

P5.4-1 MILL SR 896 2 2 0 22-Oct-25 23-Oct-25 *Standard 7-day calendar 1 Not Started

P5.4-2 WEDGE SR 896 2 2 0 24-Oct-25 25-Oct-25 *Standard 7-day calendar 1 Not Started

P5.4-3 HMA C 2"SR 896 2 2 0 26-Oct-25 27-Oct-25 *Standard 7-day calendar 1 Not Started

P5.4-4 PERMANENT STRIPING SR 896 1 1 0 28-Oct-25 28-Oct-25 *Standard 7-day calendar 1 Not Started

ROADWORKROADWORK 9 9 1 22-Oct-25 30-Oct-25 *Standard 7-day calendar 3

R5.4-1 GRADE ALL DISTURBED AREAS TO DRAIN SR 896 2 2 1 22-Oct-25 23-Oct-25 *Standard 7-day calendar 1 Not Started

R5.4-4 TOPSOIL SR 896 (719 cy/4310 sy) 3 3 1 24-Oct-25 26-Oct-25 *Standard 7-day calendar 1 Not Started

R5.4-5 REMOVE SED/EROS CONTROLS SR 896 2 2 1 29-Oct-25 30-Oct-25 *Standard 7-day calendar 1 Not Started

SIGNAGESIGNAGE 7 7 0 22-Oct-25 28-Oct-25 *Standard 7-day calendar 1

S5.4-1 PERMANENT SIGNING SR 896 7 7 0 22-Oct-25 28-Oct-25 *Standard 7-day calendar 1 Not Started

MOTMOT 1 1 2 29-Oct-25 29-Oct-25 *Standard 7-day calendar 1

T5.4-1 REMOVE TEMP SIGNAGE 1 1 2 29-Oct-25 29-Oct-25 *Standard 7-day calendar 1 Not Started
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